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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup
Program for an installation. The plan identifies environmental cleanup requirements at each
site or area of concern, and proposes a comprehensive, installation-wide approach, with
associated costs and schedules, to conduct investigations, necessary remedial actions, and
long term management.

In an effort to coordinate planning information between the restoration manager, US Army
Environmental Center (USAEC), Alaska Army National Guard (AKARNG), and regulatory
agencies an IAP was completed. The IAP is used to track requirements, schedules and
tentative budgets for all Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected
overall Army funding levels and is, therefore, subject to change.

The following agencies contributed to the formulation and completion of this Installation
Action Plan during a planning workshop held on 2 March — 3 March 2006:

Name Company/Installation/Branch
AKARNG

Alaska Department of Environmental Conservation
Engineering and Environment, Inc. for USAEC

Malcom Pirnie for USAEC

National Guard Bureau

USAEC

Alaska ARNG - DERP Installation Action Plan
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Acronyms & Abbreviations

AEDB-R Army Environmental Data Base — Restoration

AKARNG Alaska Army National Guard

CERCLA Comprehensive Environmental Response, Compensation, and Liability
Act of 1980

DERP Defense Environmental Restoration Program

DOD Department of Defense

FS Feasibility Study

FY Fiscal Year

IAP Installation Action Plan

IRA Interim Remedial Action

IRP Installation Restoration Program

LTM Long Term Management

MC Munitions Constituent

MEC Munitions and Explosives of Concern

MMRP Military Munitions Response Program

NPL National Priorities List

PA Preliminary Assessment

RA Remedial Action

RAC Risk Assessment Code

RA(C) Remedial Action - Construction

RA(O) Remedial Action - Operation

RAB Restoration Advisory Board

RC Response Complete

RD Remedial Design

REM Removal

RI Remedial Investigation

RIP Remedy in Place

Sl Site Inspection

USAEC US Army Environmental Center
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Installation Information

Installation Locale: For purposes of the IAP, the installation boundary for the Alaska Army
National Guard is that of the State of Alaska. Within this installation lie individual facilities
that have sites identified on them.

Installation Mission: The historical mission of the Alaska Army National Guard has shifted
from surveillance and communications (during the Cold War) to critical site and homeland
security (at present). Future transformation to an element of an Integrated Brigade Combat
Team will shift training emphasis from platoon infantry operations.

Lead Organization:
Headquarters, National Guard Bureau

Lead Executing Agency:
US Property Fiscal Office for Alaska

Regulator Participation:
State: Alaska Department of Environmental Conservation

National Priorities List (NPL) Status: All Installation Contaminated Sites are non-NPL

Installation Restoration Advisory Board (RAB)/Technical Review
Committee)/Technical Assistance for Public Participation Status: There is no organized
advisory organization supporting the AKARNG Restoration Program.

Installation Program Summaries:

Military Munitions Response Program (MMRP)

Primary Contaminants of Concern: MEC, Lead, Metals

Affected Media of Concern: Soil, Groundwater, Sediment, Surface Water
Estimated date for Remedy in Place (RIP)/Response Complete (RC): 2017/2017
Funding to Date (up to FY05): $0

Current Year Funding (FY06): $0

Cost-to-Complete (CTC): $ 212,991,000

Alaska ARNG - DERP Installation Action Plan
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Cleanup Program Summary

Installation Historic Activity

The Alaska Army National Guard has operated since statehood in 1959. During the interim
years, the structure of the organization has included light infantry, mechanized infantry,
armor, fixed- and rotary-wing aviation, and water-borne assets. The current organization
configuration operates under a single command forming the 207t Group. The five
components consist of three light infantry battalions and one each support battalions and
aviation regiment. The Army National Guard Element is administered at the Joint Activity
Command on Fort Richardson, just outside of Anchorage. The entire installation consists of
74 past and current facility locations throughout the state. There are 64 facility locations
affected by this Installation Action Plan. The facility properties are used under withdrawals,
licenses (equivalently referred to as permits), leases, easements, and other use agreements
administered by the USACOE and State of Alaska Department of Natural Resources. The
AKARNG also uses 45 Local Training Areas by non-exclusive use permit. A total of 107
Transferred ranges are inventoried on local training areas used by the AKARNG since
1959. The AKARNG facilities and local training areas are primarily used for light infantry
training, surveillance, communications, navigation, and maneuvers. The mission flexibility
of the Alaska Army National Guard reflects the utility of the force. During the Cold War, the
Federal Scouts provided front line observation and detection as well as local defenses for
strategic early warning assets in Western and Northern Alaska. Recent shifts to global
peacekeeping and anti-terrorism emphases are manifested in homeland and critical security
missions. In part as a response to numerous findings from an NGB External Compliance
Assessment System audit, the Alaska Army National Guard initiated numerous site
investigations related to historical petroleum releases and underground storage tank sites.
Many of the site investigations confirmed releases due to petroleum product storage,
delivery and handling operations. All regulated underground storage tanks were removed
and contamination issues addressed. Remedial investigations were also initiated at many
surface release sites to define the extent of contamination and explore remedial
alternatives. Beginning in 1999, interim removal actions to excise significant source
volumes were performed at the higher priority contaminated sites. Because most of the
sites were accessible only by water or aircraft, logistical challenges and barge availability
dictated the pace of progress. Removal actions are continuing in 2005 at some remaining
medium and low priority sites. Most of the sites could not be completely remediated, and
are part of a comprehensive long-term monitoring program.

MMRP
" Prior Year Progress: Awaiting Sl.
. Future Plan of Action: The installation plans to begin Sl in FYQ7.

Alaska ARNG - DERP Installation Action Plan
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MMRP Summary

Total Army Environemental Database-Restoration (AEDB-R) MMRP Sites/AEDB-R
Sites with Response Complete (RC): 181/0

AEDB-R Site Types:

127 Small Arms Range

4 Training and Maneuver Area

50 Unexploded Munitions/Ordnance

Most Widespread Contaminants of Concern: MEC, Lead, Metals

Media of Concern: Soil, Groundwater, Sediment

Completed Removal (REM)/Interim Remedial Action (IRA)/Remedial Action (RA):
None

Total MMRP Funding

Prior Years (up to FY05): $0
Current Year (FY06): $0
Future Requirements (FY07+):  $212,991,000
Total: $212,991,000

Duration of MMRP

Year of MMRP Inception: 2003

Year of MMRP RIP/RC: 2017/2017

Year of MMRP Completion Including LTM: 2047

Alaska ARNG - DERP Installation Action Plan
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MMRP Contamination Assessment

MMRP Contamination Assessment Overview

181 MMRP sites were identified at 50 installations across Alaska as part of the Army range
inventory that was conducted in 2002. The 127 of these sites are small arm ranges, 4 are
Training and Maneuver areas and 50 are multi-use ranges.

One of the main challenges in performing investigations at the AKARNG sites is the lack of
infrastructure. All sites that are off the road system are hampered by a chronic lack of
infrastructure development. Equipment scarcity, transportation obstacles, weather delays,
and numerous other factors provide insurmountable obstacles in many cases. For remedial
actions, the need to ship equipment and contaminated soil by barge or aircraft adds
considerable cost and logistical challenge. Schedules are flexible by necessity and
complete investment in rigid timetables guarantees failures

MMRP Cleanup Exit Strategy
An S| will be conducted at all of the MMRP sites. See site cleanup strategies for further

details.

Alaska ARNG - DERP Installation Action Plan
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Previous Studies

Previous Studies

2004
* US Army Closed, Transferring and Transferred Range Site Inventory for Alaska Federal

Scout Armories, Tech Law, Inc., December.

Alaska ARNG - DERP Installation Action Plan
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SITE DESCRIPTION

This transferred range is located southwest of the
Village of Akiachak and consists of 81 acres. An
interviewee indicated that training with TNT took
place on one occasion in this area with Special
Forces to breakup frozen mud. Although a
specific date of use was not provided, the
interviewee noted that it occurred in the 1960s.
Therefore, a date of 1965 was chosen as an
estimated date of use. This area consists of open
water on the Kuskokwim River. There have been
no known munitions response actions at this
range. Department of Defense (DoD) has never
owned or controlled this property.

CLEANUP STRATEGY

An installation wide Sl and Archive Search Report

AKCHK-001-R-01
AKIACHAK EXPLOSIVES AREA

STATUS

REGULATORY DRIVER: CERCLA

RAC SCORE: 2 - Serious

CONTAMINANTS OF CONCERN:
TNT

MEDIA OF CONCERN: Sediment

Phases Start End
PA.......cc...... 200303........ 200310
Sl 200610........ 200809

RC DATE: 200809

(ASR) will be assigned to this site. No MEC or MC is expected at this site.

Alaska ARNG - DERP Installation Action Plan
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AKIACHAK WEAPONS QUALIFICATION 1

SITE DESCRIPTION

This transferred range is located west of the
Village of Akiachak and consists of 861 acres. An
interviewee indicated that this area was used for
weapons qualification with M14s and M16s.
Although specific dates of use were not provided,
the interviewee identified another range that was
used in this area in the 1960s. Therefore, the
years 1960 through 1969 were used as estimates.
The majority of this area is undeveloped, but some
of the range overlaps into open water. There have
been no known munitions response actions at this
range. DoD has never owned or controlled this

property.

CLEANUP STRATEGY

An installation wide SI will be assigned under
AKCHK-001-R-01 & AKCHK-003-R-01 and an
installation wide ASR will be assigned under
AKCHK-001-R-01. An RI/FS including the

AKCHK-002-R-0

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Sail,
Groundwater

Phases Start End

PA......cc.c.oe. 200303......... 200310
RIFS............ 201010......... 201109
RD..coooere, 201510......... 201609
RA(C)........... 201610......... 201709

RC DATE: 201709

1

installation of groundwater monitoring wells will be completed followed by excavation and

off-site waste transportation and disposal.

Alaska ARNG - DERP Installation Action PI
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SITE DESCRIPTION

This transferred range is located east of the
Village of Akiachak and consists of 861 acres. An
interviewee indicated that this area was used for
weapons qualification with M14s and M16s.
Although specific dates of use were not provided,
the interviewee identified another range that was
used in this area in the 1960s. Therefore, the
years 1960 through 1969 were used as estimates.
The majority of this area is undeveloped, but some
of the range overlaps into open water. There have
been no known munitions response actions at this
range. DoD has never owned or controlled this

property.

CLEANUP STRATEGY

An installation wide Sl will be assigned to this site
and an installation wide ASR will be assigned
under AKCHK-001-R-01. An RI/FS including the

AKCHK-003-R-01
AKIACHAK WEAPONS QUALIFICATION 2

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Sail,
Groundwater

Phases Start End

PA.....ooeee. 200303 ........ 200310
] 200610 ........ 200809
R/IFS............. 201010........ 201109
RD...ooovvren. 201510 ........ 201609
RA(C)........... 201610 ........ 201709

RC DATE: 201709

installation of groundwater monitoring wells will be completed followed by excavation and

off-site waste transportation and disposal.

Alaska ARNG - DERP Installation Action Plan
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SITE DESCRIPTION

This transferred range is located near Akulurak,
south of Alakanuk. According to a former National
and Alaskan Territorial Guardsman, the Alaska
Territorial Guard (ATG) trained around Akulurak
with .22 caliber weapons and bayonets. Although
the specific dates of use are unknown, estimated
dates of 1942 to 1945 were used based on the
approximate dates that the interviewee was in the
Guard. The size of this site has been estimated at
197 acres. There have been no known munitions
response actions at the site. DoD has never
owned or controlled this property. The interviewee
stated that this area is a “ghost town” because all
of the buildings are uninhabited.

CLEANUP STRATEGY

An installation wide Sl is assigned under other

ALAKA-001-R-01
AKULURAK RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil

Phases Start End
PA ..o, 200303 ........ 200310
Sl 200610 ........ 200809

RC DATE: 200809

sites and an installation wide ASR will be assigned to this site. No contamination is

expected at this site.

Alaska ARNG - DERP Installation Action Plan
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SITE DESCRIPTION

According to a former National and Alaskan
Territorial Guardsman, training took place at this
transferred range northwest of the Village of
Alakanuk once a year. Training occurred at night
and involved the firing of M-1s and M-14s into river
banks. The training involved approximately 45
men. It was assumed that firing took place from
50 feet back of the riverbank, and that munitions
traveled 50 feet on the other side of the river,
when firing at the banks. Although the specific
dates of use are unknown, estimated dates of
1953 to 1973 were used based on the
approximate dates that the interviewee was in the
National Guard. The size of this site has been
estimated at 28 acres. The interviewee indicated
that cartridges and blanks expended in this area
were picked up after the training exercises and
nothing was left behind. There have been no
other known munitions response actions at the

ALAKA-002-R-01
ALAKANUK PASS INTERIOR RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Surface
Water, Sediment

Phases Start End
PA ..o, 200303 ........ 200310
Sl 201410 ........ 201609

RC DATE: 201609

site. DoD has never owned or controlled this property. The area is primarily open water but

also includes some undeveloped land.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site and an installation wide ASR will be assigned
to ALAKA-001-R-01. No contamination is expected at this site.

Alaska ARNG - DERP Installation Action Plan
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ALAKA-003-R-01
CASEY’'S CHANNEL-ELUKOZUK RANGE

SITE DESCRIPTION

This is a transferred range of 15,937 acres owned

by the State of Alaska and the local Native REGULATORY DRIVER: CERCLA
Corporation. Three National Guardsmen stated

that small arms training was conducted at the RAC SCORE: 5 — Negligible

north end of this range one to two days a year

during the spring or fall. They stated that firing CONTAMINANTS OF CONCERN:

was conducted with M-16s and 5.56 mm weapons, | Lead
which were fired west, toward the Bering Sea.

One former Guardsman also noted that MEDIA OF CONCERN: Sediment,
approximately 25 personnel participated in each Surface Water, Soil

training exercise. According to a former National

Guardsman, small arms firing also occurred in the | Phases Start End
southern portion of this range once or twice a PA. ... 200303 ........ 200310
year, also for a day or two at a time. He stated Sl 201410........ 201609
that M16s and M1s were fired toward the west

from this area. Two other former National RC DATE: 201609

Guardsmen, also recalled the same general use of
this southern area. The area identified by one as
the northern firing area was larger than the area
identified by another. The larger area, drawn by one former Guardsman, was assumed to
be accurate for purposes of this report, partly because he had lengthier experience in this
area and more training opportunities. This range is a combination of the northern and
southern areas described by the interviewees. The ranges were combined based on similar
uses and munitions fired. The years of construction and use of this range are assumed to
be framed by the earliest and latest years served by these three interviewees: 1967 to 1991.
However, because local training involving weapons stopped in 1988 in general, the end use
for this range is assumed to be 1988. It should be noted that the southern portion of this
range was likely used for a shorter time period, as the first of the interviewees that recalled
using the southern portion, one entered the Guard in 1980. Both interviewees stated that
expended materials, including brass, were picked up and returned to battalion headquarters
after training was conducted. This area is currently open water, although it also includes
some undeveloped land.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site and an installation wide ASR will be assigned
to ALAKA-001-R-01. No contamination is expected at this site.

Alaska ARNG - DERP Installation Action Plan
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SITE DESCRIPTION

This transferred range was located just south of
the Alakanuk Federal Scout Armory. According to
an active National Guardsman, blanks were fired
and smokes were used in this training area. The
guardsman did not provide additional information
regarding this range. Although the dates of use
are unknown, estimated dates of 1984 to 1988
were used based on the approximate date that
the Guardsman joined the National Guard and the
date they stopped using munitions as part of their
training exercises in this area. The size of this
site has been estimated at 0.5 acres. There have
been no known munitions response actions at the
site. DoD has never owned or controlled this
property. Although this area is currently
undeveloped, it is located close to the Village of
Alakanuk.

CLEANUP STRATEGY

ALAKA-004-R-01
ALAKANUK ARMORY TRAINING AREA

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 4 - Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Sail,
Groundwater

Phases Start End
PA.......cc...... 200303........ 200310
Sl 201410........ 201609

RC DATE: 201609

An installation wide Sl is assigned to this site and an installation wide ASR will be assigned
to ALAKA-001-R-01. No contamination is expected at this site.

Alaska ARNG - DERP Installation Action Plan
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ALAKA-005-R-01

ANUZUKANUK PASS RANGE

SITE DESCRIPTION

This transferred range, located at Anuzukanuk
Pass, northeast of the Village of Alakanuk, was
used as a small arms range. According to a former
National Guardsman, they fired from the north
shoreline southeast toward the river, It was
assumed that the firing points were situated 50 feet
back from the river on the riverbank. The
guardsman was unable to provide additional
information regarding this site. Although the dates
of use are unknown, estimated dates of 1984 to
1988 were used based on the approximate date
that the guardsman joined the National Guard and
the date they stopped using munitions as part of
their training exercises in this area. The size of
this site has been estimated at 1,142 acres. There
have been no known munitions response actions
at the site. DoD has never owned or controlled this
property. This area is currently mostly open water
on the Yukon River, but also includes some
undeveloped land.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Sediment

Phases Start End
PA ...occceea 200303......... 200310
Sl 201410......... 201609

RC DATE: 201609

An installation wide Sl is assigned to this site and an installation wide ASR will be assigned
to ALAKA-001-R-01. No contamination is expected at this site.

Alaska ARNG - DERP Installation Action Plan
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ALAKA-006-R-01

ALAKANUK LANDING STRIP RANGE

SITE DESCRIPTION

According to a former National Guardsman, small
arms were fired from this transferred range located
just south of the Village of Alakanuk. The
guardsman was unable to provide additional
information regarding this range. It was assumed
that they fired to the south, away from the village
and landing strip. Although the dates of use are
unknown, estimated dates of 1984 to 1988 were
used based on the approximate date that the
guardsman joined the National Guard and the date
they stopped using munitions as part of their
training exercises in this area. The size of this site
has been estimated at 858 acres. There have
been no known munitions response actions at the
site. DoD has never owned or controlled this
property. This area is currently undeveloped land,
although it also includes some open water.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saoil,
Surface Water, Sediment

Phases Start End
PA ......ccc....... 200303......... 200310
Sl 201410......... 201609

RC DATE: 201609

An installation wide Sl is assigned to this site and an installation wide ASR will be assigned
to ALAKA-001-R-01. No contamination is expected at this site.

Alaska ARNG - DERP Installation Action Plan
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SITE DESCRIPTION

This transferred range is located in the “Old
Village” of Alakanuk. According to a former
National Guardsman, small arms blanks were fired
during training exercises at this site after 1988.
The guardsman was unable to provide additional
information about this range. It was assumed that
the training exercises at this site continued until
1994, when the guardsman retired from the
National Guard. The size of this site has been
estimated at 111 acres. There have been no
known munitions response actions at the site.
DoD has never owned or controlled this property.
There are structures in the “Old Village” area, but
they are primarily unused. This range also
includes some open water.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site and

ALAKA-007-R-01
ALAKANUK “OLD VILLAGE" RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Sail,
Surface Water, Sediment

Phases Start End
PA ..o, 200303 ........ 200310
Sl 201410 ........ 201609

RC DATE: 201609

an installation wide ASR will be assigned to ALAKA-001-R-01. No contamination is

expected at this site.

Alaska ARNG - DERP Installation Action Plan
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SITE DESCRIPTION

This is a transferred range of 2,339 acres
northeast of the Village of Alakanuk. According to
a former National Guardsman, this area was used
for annual training exercises during a week in
February or March. During these training
exercises, blanks were fired from M16A1ls, aerial
flares were used for night illumination, and small
practice trip-wire detonators were used within the
training camp perimeter. The guardsman
estimated the area of this training area. He stated
that all of the munitions were fired within the camp
area. The years of construction and use of this
range is assumed to be framed by the earliest and
latest years served by the guardsman: 1967 to
1991. However, because local training involving
weapons stopped in 1988 in general, the end use
for this range is assumed to be 1988. There have
been no known munitions response actions at this
range. This area is currently mostly undeveloped

ALAKA-008-R-01
APROKA PASS TRAINING AREA

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 2 - Serious

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil,
Sediment, Groundwater

Phases Start End
PA....ccoi. 200303 ........ 200310
Sl 201410 ........ 201609

RC DATE: 201609

land, although it also includes some open water on Aproka Pass.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site and an installation wide ASR will be assigned
to ALAKA-001-R-01. No contamination is expected at this site.
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ALAKA-009-R-01

LAMONT SLOUGH TRAINING AREA

SITE DESCRIPTION

This is a transferred range of 461 acres east of the
Village of Alakanuk. According to a former
National Guardsman, this area was once used for
annual training exercises during a week in
February or March. During these training
exercises, blanks were fired from M16A1ls, aerial
flares were used for night illumination, and small
practice trip-wire demolition devices were used
within the training camp perimeter. The year of
construction and use of this range is assumed to
be 1977, which is midway between the year the
guardsman joined the National Guard, 1967, and
the year that live fire exercises ended in the area,
1988. The guardsman estimated the area of this
training area. There have been no known
munitions response actions at this range. This
area is currently mostly undeveloped land,
although it also includes some open water on
Lamont Slough.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER:
RAC SCORE: 2 - Serious

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Saoil,
Surface Water, Sediment

Phases Start End
PA ......ccc....... 200303......... 200310
Sl 200610......... 200809

RC DATE: 200809

An installation wide Sl is assigned to this site and an installation wide ASR will be assigned
to ALAKA-001-R-01. No contamination is expected at this site.
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SITE DESCRIPTION

This transferred range of 1,509 acres is located
approximately three miles north of the Village of
Atmautluak. According to serveral former or active
National Guardsmen, small arms weapons
gualification was conducted here. Firing was into
a small bluff to the north and was conducted here
in the winter with M16’s. The dates of construction
and use of this range are based on an estimate for
the years that the former National Guardsmen
served in the Guard, from approximately 1980 to
1990. There have been no known munitions
response actions at this range. The DoD has
never owned or controlled this property. This area
currently consists of open water and some
undeveloped land.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site and

an installation wide ASR is assigned under ATMAU-002-R-01. An RI/FS will be completed

ATMAU-001-R-01
ATMAUTLUAK BLUFFS RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Surface
Water, Sediment

Phases Start End

PA.....oooeee. 200303 ........ 200311
] I 200610 ........ 200809
RI/FS............ 201010........ 201109
RD....oovvven. 201510 ........ 201609
RA(C)........... 201610 ........ 201709

RC DATE: 201709

followed by excavation and off-site waste transportation and disposal.
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SITE DESCRIPTION

This transferred range of 1,235 acres is located
approximately one mile north of the Village of
Atmautluak. According to a former National
Guardsman, small arms weapons qualifications
were conducted here. Targets were set up at this
range, approximately 25 meters from the firing
point. It was assumed that firing was toward the
northeast. This range was assumed to be used
only in 1986 based on input from the interviewee.
There have been no known munitions response
actions at this range. DoD has never owned or
controlled this area. This area is currently open
water and some undeveloped land.

CLEANUP STRATEGY

An installation wide Sl and ASR are assigned to
this site. No contamination is expected at this
site.

ATMAU-002-R-01
ATMAUTLUAK QUALIFICATION RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Sediment,
Surface Water

Phases Start End
PA.......cc...... 200303........ 200311
Sl 200610........ 200809

RC DATE: 200809

Alaska ARNG - DERP Installation Action Plan
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SITE DESCRIPTION

This transferred maneuver area is located
northwest of Brevig Mission and was in use from
the late 1950s to 1992 according to interviewees
and a memorandum dated March 27, 1992 with an
attached map of the site. Training included the
use of small arms with blanks and smoke
grenades. The size of this maneuver area has
been estimated at 49 acres. There have been no
known munitions response at this range. DoD has
never owned or controlled this property. This site
is currently undeveloped.

CLEANUP STRATEGY

An installation wide Sl and ASR are assigned to
this site. No contamination is expected at this site.

STATUS

BRVGM-001-R-01
MANEUVER AREA

REGULATORY DRIVER: CERCLA
RAC SCORE: 2 - Serious

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

Phases Start End
PA ..o, 200303 ........ 200310
Sl 200610 ........ 200809

RC DATE: 200809

Alaska ARNG - DERP Installation Action Plan
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BRVGM-002-R-01

WINTER FIRING RANGE

SITE DESCRIPTION

This transferred small arms range is located
northeast of the Village of Brevig Mission.
According to a memorandum dated March 27,
1992 with an attached map of the site, this range
was used in 1992 during the winter months. It is
unknown whether live ammunition or blanks were
used at this site. The size of this range is
estimated at 60 acres. There have been no known
munitions response at this range. DoD has never
owned or controlled this property. This site is
currently undeveloped

CLEANUP STRATEGY

An installation wide S| will be assigned to this site.
An installation wide ASR is be assigned to

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil

Phases Start End
PA ...occoeea 200303......... 200310
Sl 201410......... 201609

RC DATE: 201609

BRVGM-001-R-01. No contamination is expected at this site.
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CHEFR-001-R-01

CHEECHING MOUNTAIN TRAINING AREA 1

SITE DESCRIPTION

This is a transferred range of 85 acres. According
to a former National Guardsman, Guard personnel
camped at this range at the northern base of
Cheeching Mountain, south-southeast of the
Village of Chefornak. The guardsman stated that
blanks were fired here. It was assumed that this
range was in use from the year the guardsman
joined the Guard in 1957, until 1985, the year he
retired from the National Guard. The guardsman
stated that the brass at this site was policed;
however, there have been no other known
munitions response actions at this range. DoD has
never owned or controlled this area. This area is
currently undeveloped land.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil

Phases Start End
PA ...occoeea 200303......... 200311
Sl 201410......... 201609

RC DATE: 201609

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
CHEFR-005-R-01. No contamination is expected at this site.
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SITE DESCRIPTION

This is a transferred range of 32 acres. According
to, a former National Guardsman, Guard
personnel camped at this range at the southern
base of Cheeching Mountain, southeast of the
Village of Chefornak. The guardsman stated that
blanks were fired here. It was assumed that this
range was in use from the year the guardsman
joined the Guard in 1957, until 1985, the year he
retired from the National Guard. The guardsman
stated that the brass at this site was policed;
however, there have been no other known
munitions response actions at this range. DoD
has never owned or controlled this area. This
area is currently undeveloped land

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An
installation wide ASR is assigned to CHEFR-005-
R-01. No contamination is expected at this site.

CHEFR-002-R-01
CHEECHING MOUNTAIN TRAINING AREA 2

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End
PA.......coooo.. 200303 ........ 200311
Sl 201410 ........ 201609

RC DATE: 201609
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32



CHEFR-003-R-01

CHEECHING SITE TRAINING AREA

SITE DESCRIPTION

This is a transferred range of 75 acres. According
to former National Guardsmen, Guard personnel
camped and trained during an “Aggressors’ Camp”
at this range at the “Cheeching Site,” which is
south-southeast of the Village of Chefornak. The
guardsmen indicated that blanks were fired here,
and smokes, dummy grenades, and “flashbangs”
were also used. It was assumed that this range
was in use from the year the guardsman joined the
Guard in 1957, until 1985, the year he retired from
the National Guard. There have been no known
munitions response actions at this range. DoD has
never owned or controlled this area. This area is
currently undeveloped land.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An
installation wide ASR is assigned to CHEFR-005-
R-01. No contamination is expected at this site.

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 4 - Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Sail,

Groundwater

Phases Start End
PA ................ 200303......... 200311
Sl 201410......... 201609

RC DATE: 201609

Alaska ARNG - DERP Installation Action Plan
33




SITE DESCRIPTION

This is a transferred range of 433 acres.
According to a former National Guardsman,
weapons qualification using small arms was
conducted at this range west-southwest of the
Village of Chefornak, usually several times a year.
He noted that there were two firing points at this
range, one that fired to the south and another that
fired to the southeast, both into nearby bluffs. It
was assumed that this range was in use from the
year the guardsman joined the Guard in 1957,
until 1985, the year he retired from the National
Guard. There have been no known munitions
response actions at this range. DoD has never
owned or controlled this area. This area is
currently undeveloped land.

CLEANUP STRATEGY

An installation wide Sl is assigned to another site. An installation wide ASR is assigned to
CHEFR-005-R-01. An RI/FS including the installation of groundwater monitoring wells will

CHEFR-004-R-01
CHEFORNAK QUALIFICATION RANGE 1

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil

Phases Start End

PA.....cccoe 200303 ........ 200311
RI/FS............ 201010........ 201109
RD...coovvren. 201510 ........ 201609
RA(C)........... 201610 ........ 201709

RC DATE: 201709

be completed followed by excavation and off-site waste transportation and disposal.
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SITE DESCRIPTION

This is a transferred range of 20 acres. According
to a former National Guardsman, weapons
gualification using small arms was conducted at
this range southwest of the Village of Chefornak,
usually several times a year. He noted that the
firing direction at this range was roughly to the
west, into bluffs. It was assumed that this range
was in use from the year the guardsman joined the
Guard in 1957, until 1985, the year he retired from
the National Guard. There have been no known
munitions response actions at this range. DoD
has never owned or controlled this area. This
area is currently undeveloped land.

CLEANUP STRATEGY

An installation wide Sl and ASR are assigned to

CHEFR-005-R-01
CHEFORNAK QUALIFICATION RANGE 2

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil

Phases Start End

PA......ccc 200303 ........ 200311
1] I 200610 ........ 200809
RI/FS............ 201010........ 201109
RD..ooovvevn. 201510 ........ 201609
RA(C).......... 201610 ........ 201709

RC DATE: 201709

this site. An RI/FS including the installation of groundwater monitoring wells will be
completed followed by excavation and off-site waste transportation and disposal.
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SITE DESCRIPTION

This is a transferred range of 1,082 acres
northeast of the Village of Chefornak. According
some former National Guardsmen, maneuvers
conducted in this area during one week training
exercises involved the firing of blanks, as well as
the use of smokes and flares. Special Forces
trained in this area with the National Guard, and
“war games” were conducted. An interviewee
stated that brass was picked up from this area.
No munitions response actions are known to have
taken place at this site. It was assumed that this
range was in use from the year the guardsman
joined the Guard in 1957, until 1985, when the
guardsman indicated that the final exercises were
conducted. DoD has never owned or controlled
this area. This area is currently undeveloped land
but also includes some open water.

CLEANUP STRATEGY

CHEFR-006-R-01
KINIA MOUNTAIN CAMP RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200311
Sl 201410 ........ 201609

RC DATE: 201609

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
CHEFR-005-R-01. No contamination is expected at this site.
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SITE DESCRIPTION

This is a transferred range of 13 acres. According
to former National Guardsmen, Guard personnel
camped and trained during an “Aggressors’ Camp”
at this range south of the Village of Chefornak.
The guardsman indicated that blanks were fired
here, and smokes, dummy grenades, and
“flashbangs” were also used. It was assumed that
this range was in use from the year the
guardsman joined the Guard in 1957, until 1985,
the year the guardsman retired from the National
Guard. DoD has never owned or controlled this
area. There have been no known munitions
response actions at this range. This area is
currently undeveloped land.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An
installation wide ASR is assigned to CHEFR-005-
R-01. No contamination is expected at this site.

CHEFR-007-R-01
TERN MOUNTAIN AGGRESSORS CAMP

STATUS

REGULATORY DRIVER: CERCLA

RAC SCORE: 4 - Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End

PA ..o, 200303 ........ 200311
Sl 200610......... 200809

RC DATE: 200809
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SITE DESCRIPTION

This transferred rifle range is located south-
southwest of the Village of Chevak and comprises
approximately 4 acres. Small arms (M14s and
M16s) were fired into a bluff during weapons
gualification training. It was assumed that this
range was used from 1953 until 1992, based on
the earliest service dates of the oldest of the
interviewees and the approximate year that live
fire exercises ended in the area and munitions
were removed from the armory. It was also
mentioned that smokes were used at this range.

DoD has never been owned or controlled this land.

Although there have been no known munitions
response actions at this range, it was mentioned
that brass was collected after firing. The area is
currently undeveloped.

CLEANUP STRATEGY

CHEVK-001-R-01

CHEVAK RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 4 - Low

CONTAMINANTS OF CONCERN:
Lead, MEC

MEDIA OF CONCERN: Sail,
Groundwater

Phases Start End

PA.....ooeee. 200303 ........ 200311
] 200610 ........ 200809
RI/FS............ 201010........ 201109
RD...ooovvren. 201510 ........ 201609
RA(C)........... 201610 ........ 201709

RC DATE: 201709

1

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to

CHEVK-002-R-01. An RI/FS including the installation of groundwater monitoring wells will

be completed followed by excavation and off-site waste transportation and disposal.
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SITE DESCRIPTION

This transferred rifle range is located north of the
Village of Chevak and comprises approximately 3
acres. Small arms (M16s) were fired into the
hillside during weapons qualification training in
1989. The date is estimated based upon the
interviewee’s statement that weapons qualification
took place only once during his tenure, which
began in 1989. DoD has never owned or
controlled this land. Although there have been no
known munitions response actions at this range, it
was mentioned that brass was collected after
firing. The area is currently undeveloped land but
also includes some open water.

CLEANUP STRATEGY

An installation wide Sl and ASR are assigned to

this site. No contamination is expected at this site.

STATUS

CHEVK-002-R-01
CHEVAK RANGE 2

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saoil,

Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200311
Sl 200610 ........ 200809

RC DATE: 200809

Alaska ARNG - DERP Installation Action Plan
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SITE DESCRIPTION

This transferred rifle range is located northeast of
the Village of Chevak and comprises
approximately 3 acres. Small arms (M16s) were
fired during weapons qualification training. It was
assumed that this range was used from the 1956
until 1992, based on the earliest service date of
the oldest of the interviewees and the approximate
year that live fire exercises ended in the area and
munitions were removed from the armory. DoD
has never owned or controlled this land. Although
there have been no known munitions response
actions at this range, it was mentioned that brass
was collected after firing. The area is currently
undeveloped.

CLEANUP STRATEGY

An installation wide Sl is assigned to another site.

STATUS

CHEVK-003-R-01
CHEVAK RANGE 3

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saoil,

Groundwater

Phases Start End
PA....coooeee 200303 ........ 200311
RI/FS............ 201010........ 201109
RD...oovevvn. 201510 ........ 201609
RA(C).......... 201610 ........ 201709

RC DATE: 201709

An installation wide ASR is assigned to CHEVK-002-R-01. An RI/FS including the
installation of groundwater monitoring wells will be completed followed by excavation and

off-site waste transportation and disposal.
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SITE DESCRIPTION

This transferred range is located southeast of the
armory, adjacent to the airstrip and consists of 38
acres. According to an interviewee, training
maneuvers, wherein snipers were identified and
eliminated, were conducted in this area using
blanks in approximately 1988. This range is
located on undeveloped land and residential-type
property and there have been no known munitions
response actions at this range. DoD has never
owned or controlled this property.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An
installation wide ASR is assigned to EEKSA-004-
R-01. No contamination is expected at this site.

EEKSA-001-R-01
EEK AIRSTRIP MANEUVER AREA

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 - Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil

Phases Start End
PA ..o, 200303 ........ 200310
Sl 201410 ........ 201609

RC DATE: 201609

Alaska ARNG - DERP Installation Action Plan
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EEK EXPLOSIVES TRAINING

SITE DESCRIPTION

This transferred range is in the center of the
Village of Eek and consists of approximately 2
acres. According to two interviewees, Special
Forces conducted detonation of TNT training in a
dry lake in this area during the late 1970s or early
1980s. One of the interviewees indicated that at
the time of this training, the village was much
smaller than present day. Another interviewee
also confirmed that the Guardsmen from Napakiak
trained with the Special Forces in maneuvers with
explosives in Eek; however, an exact location and
timeframe was not provided. This range is located
on undeveloped land and residential-type property
and there have been no known munitions
response actions at this range. DoD has never
owned or controlled this property.

CLEANUP STRATEGY

EEKSA-002-R-01

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 3 - Moderate

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Sail,
Groundwater

Phases Start End
PA ..o, 200303 ........ 200310
Sl 201410 ........ 201609

RC DATE: 201609

AREA

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
EEKSA-004-R-01. No contamination is expected at this site.

Alaska ARNG - DERP Installation Action Plan
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SITE DESCRIPTION

This transferred range is located southeast of the
Village of Eek and consists of 385 acres.
According to an interviewee, this area was used
for bivouac training with blanks being fired during
maneuvers. Since specific dates of use were not
provided by the interviewee, the earliest date of
service for the interviewee (1965) was used as the
beginning date for this range. The ending date
was assumed to be when weapons were generally
removed from the armories (1992). This area
remains undeveloped and there have been no
known munitions response actions at this range.
DoD has never owned or controlled this property.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An
installation wide ASR is assigned to EEKSA-004-
R-01. No contamination is expected at this site.

EEKSA-003-R-01
EEK MANEUVER AREA

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 - Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil

Phases Start End
PA ..o, 200303 ........ 200310
Sl 201410 ........ 201609

RC DATE: 201609

Alaska ARNG - DERP Installation Action Plan
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SITE DESCRIPTION

This transferred range is located northwest of the
Village of Eek and consists of 46 acres. According
to an interviewee, this area was used for patrolling
and defensive actions using blanks. Although the
dates of use for this area were not specified, the
interviewee’s dates of tenure with the AKARNG,
from 1960 to 1985, were used as estimates. This
area remains undeveloped and there have been no
known response actions at this range. DoD has
never owned or controlled this property.

CLEANUP STRATEGY

An installation wide Sl and ASR are assigned to
this site. No contamination is expected at this site.

EEKSA-004-R-01
EEK PATROL AREA

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil

Phases Start End
PA ...occceea 200303......... 200310
Sl 200610......... 200809

RC DATE: 200809
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SITE DESCRIPTION

This transferred range is located northwest of the
Village of Eek and consists of 856 acres.
According to interviewees, rifle qualification with
M16s took place toward the bluff during the winter
in this area in the 1980s. Although the majority of
this range is undeveloped land, the firing point is
on the open water of the Eek River. There have
been no known munitions response actions at this
range. DoD has never owned or controlled this

property.

CLEANUP STRATEGY

An installation wide Sl is assigned to another site.
An installation wide ASR is assigned to EEKSA-
004-R-01. An RI/FS including the installation of
groundwater monitoring wells will be completed
followed by excavation and off-site waste
transportation and disposal.

EEKSA-005-R-01

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil

Phases Start End

PA.....cccoe 200303 ........ 200310
RI/FS............ 201010........ 201109
RD...coovvren. 201510 ........ 201609
RA(C)........... 201610 ........ 201709

RC DATE: 201709

EEK QUALIFICATION RANGE

Alaska ARNG - DERP Installation Action Plan
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SITE DESCRIPTION

This transferred range is located northwest of the
Village of Eek and consists of 857 acres.
According to an interviewee, firing of M16s and
M1s occurred in this area near the rifle
gualification range in 1988. The majority of this
area remains undeveloped with a small portion
extending over the Eek River. There have been
no known munitions response actions at this
range. DoD has never owned or controlled this

property.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An
installation wide ASR is assigned to EEKSA-004-
R-01. An RI/FS including the installation of
groundwater monitoring wells will be completed
followed by excavation and off-site waste
transportation and disposal.

EEKSA-006-R-01
EEK SMALL ARMS FIRING RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible Risk

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil

Phases Start End

PA.....cccoe 200303 ........ 200310
] I 200610 ........ 200809
=] 201010........ 201109
RD...ooovvvn. 201510 ........ 201609
RA(C)........... 201610 ........ 201709

RC DATE: 201709
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SITE DESCRIPTION

This transferred maneuver area is located
northeast of Elim and was used for annual training
in which blanks and smoke grenades were used.
According to the interviewee, this area was used
from approximately 1980 to 1983. The size of this
range has been estimated at approximately 96
acres. There have been no known munitions
response at this area. This site is currently
undeveloped. DoD has never owned or controlled
this property.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An
installation wide ASR is assigned to ELIMA-003-R-
01. No contamination is expected at this site.

STATUS

ELIMA-001-R-01
MANEUVER AREA A

REGULATORY DRIVER: CERCLA
RAC SCORE: 4 - Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

Phases Start End
PA ..o, 200303 ........ 200310
Sl 201410 ........ 201609

RC DATE: 201609

Alaska ARNG - DERP Installation Action Plan
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SITE DESCRIPTION

This transferred maneuver area is located north of
the Moses Point landing strip. According to an
interviewee, this area was used for annual
training, utilizing M16s with live ammunition and
smoke grenades. This area was used in 1986.
The size of this maneuver area has been
estimated at approximately 267 acres. There
have been no known munitions response at this
site. DoD has never owned or controlled this
property. This site currently remains
undeveloped.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An
installation wide ASR is assigned to ELIMA-003-
R-01. No contamination is expected at this site.

ELIMA-002-R-01

MANEUVER AREA B

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: 3 - Moderate

CONTAMINANTS OF CONCERN:
MEC, Lead

MEDIA OF CONCERN: Soil,
Groundwater

Phases Start End
PA......cco...... 200303........ 200311
Sl 201410........ 201609

RC DATE: 201609
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SITE DESCRIPTION

This transferred 300-meter small arms range is
located just east of Elim. According to an ia
guardsman, live fire was used in an easterly
direction over the frozen water of Norton Bay at
temporary targets during the winter. The firing
point was on the ice. This range was used from
approximately 1972 to 1992, based on the

guardsman years of service in the National Guard.

The size of this range has been estimated at 854
acres and currently consists of open water. There
have been no known munitions response actions
at this range. DoD has never owned or controlled
this property.

CLEANUP STRATEGY

An installation wide Sl and ASR are assigned to

this site. No contamination is expected at this site.

ELIMA-003-R-01
SMALL ARMS RANGE A

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 - Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Sediment

Phases Start End
PA ..o, 200303 ........ 200310
Sl 200610 ........ 200809

RC DATE: 200809

Alaska ARNG - DERP Installation Action Plan
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SITE DESCRIPTION

This transferred small arms range was a
gualifications range located north of Small Arms
Range A. According to an interviewee, M16s with
live fire were used here. Firing was conducted
from a gravel pit into a cut in the hillside.
According to an interviewee this range was used
in 1975. The size of this range has been
estimated at approximately 83 acres. There have
been no known munitions response actions at this
range. DoD has never owned or controlled this
property. This site currently remains undeveloped.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An
installation wide ASR is assigned to ELIMA-003-R-
01. No contamination is expected at this site.

ELIMA-004-R-01
SMALL ARMS RANGE B

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Sail,
Groundwater

Phases Start End
PA ..o, 200303 ........ 200310
Sl 200610......... 200809

RC DATE: 200809

Alaska ARNG - DERP Installation Action Plan
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KWIGUK PASS N

SITE DESCRIPTION

This transferred range was located west of the
Village of Emmonak, in an inlet on the north side
of Kwiguk Pass. According to a former National
Guardsman, training involved firing small arms
such as M-16A1ls, M-60s, zeroing in rifles, and
firing practice rifle grenades toward the east
across the inlet. It was assumed that the firing
occurred from 50 feet back on the western
shoreline and into a bank on the east side.
Although the specific dates of use are unknown,
estimated dates of 1958 to the 1982 were based
on the interviewee’s tenure in the National Guard.
The size of this site has been estimated at 11
acres. The interviewee stated that ammunition,
including spent cartridges, was removed from the
area after training exercises. There have been no
known munitions response actions at the site.
DoD has never owned or controlled this property.

REGULATORY DRIVER: CERCLA
RAC SCORE: 4 - Low
CONTAMINANTS: MEC, Lead

MEDIA OF CONCERN: Saoil

EMMNK-001-R-01

ORTH INLET RANGE

STATUS

Phases Start End
PA ..o, 200303 ........ 200310
RIFS............ 201010........ 201109

RC DATE: 201109

The site is currently undeveloped and is primarily open water.

CLEANUP STRATEGY

An installation wide Sl is assigned to another site. An installation wide ASR is assigned to
EMMNK-008-R-01. A MEC Site Characterization and Removal Assessment will be
completed to confirm that a concentrated area of contamination does not exist. The site will

then be closed out.

Alaska ARNG - DERP Installation Action Plan
51



EMMNK-002-R-01
KAWOKHAWIK RANGE

SITE DESCRIPTION

The firing point for this small arms range is
located at the mouth of Kwiguk Pass, west of the REGULATORY DRIVER: CERCLA
Village of Emmonak. As described by a National
Guardsman, the range fan extends west out over | RAC SCORE: 5 — Negligible
the Bering Sea and the mouth of Kwiguk Pass.
Firing points included locations on the northern CONTAMINANTS OF CONCERN:
and southern sides of Kwiguk Pass, as well as Lead

along a north-south line between those two
locations on Kwiguk Pass in the winter. Although | MEDIA OF CONCERN: Sediment
the specific dates of use are unknown, estimated

dates of 1980 to 1988 were used based on the Phases Start End
approximate date that the interviewee joined the PA...co 200303 ........ 200310
National Guard and the date when firing activities | Sl................. 201410......... 201609
ended in this area. The size of this site has been

estimated at 1,915 acres. There have been no RC DATE: 201609

known munitions response actions at the site.
DoD has never owned or controlled this property.
The site is currently undeveloped and is partly
open water.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
EMMNK-008-R-01. No contamination is expected at this site.

Alaska ARNG - DERP Installation Action Plan
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SITE DESCRIPTION

This transferred range was located west of the
Village of Emmonak. According to a National
Guardsman, training was conducted once a year
with Alakanuk personnel in this area, and involved
firing small arms munitions such as 5.56mm and
7.62mm ammunition. Firing occurred from the
southwest riverbank to the northeast. The
guardsman stated that this range was used from
1984 to 1988. The size of this site has been
estimated at 2,454 acres. There have been no
known munitions response actions at the site.
DoD has never owned or controlled this property.
The site is currently undeveloped and is partly
open water.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An

EMMNK-003-R-01
KWIGUK PASS JOINT EXERCISE RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil

Phases Start End
PA...cocooeia 200303......... 200310
Sl 201410........ 201609

RC DATE: 201609

installation wide ASR is assigned to EMMNK-008-R-01. No contamination is expected at

this site.
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EMMNK-004-R-01
KWIGUK PASS RANGE

SITE DESCRIPTION

This transferred range was located west of the
Village of Emmonak, on Kwiguk Pass. According REGULATORY DRIVER: CERCLA
to a former National Guardsman, training involved
firing small arms into a river bank and setting off RAC Score: 4 - Low
flares. The interviewee recalled firing M-16s, M-
1s, and M-14s here, and that training at this range | CONTAMINANTS OF CONCERN:

occurred approximately once per year. It was Lead

assumed that munitions were fired from 50 feet

back of the shoreline, and went 50 feet into the MEDIA OF CONCERN: Soil
opposite bank of the river. Although the specific

dates of use are unknown, estimated dates of Phases Start End
1968 to 1973 were used based on the guardsman | PA................ 200303 ........ 200310
tenure in the National Guard. The size of this site Sl 201410 ........ 201609
has been estimated at 118 acres. The guardsman

stated that munitions were picked up after the RC DATE: 201609

training exercises, and not left in the area. There
have been no known munitions response actions
at the site. DoD has never owned or controlled
this property. The site is currently undeveloped
and is primarily open water.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
EMMNK-008-R-01. No contamination is expected at this site.
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SITE DESCRIPTION

This transferred range was located west of the
Village of Emmonak. According to a National
Guardsman, training here involved firing small
arms into targets at the river bank. It was
assumed that firing occurred from the south river
bank of this inlet, and that the munitions went as

far back as 50 feet on the north shore of the inlet.

The size of this site has been estimated at 10
acres. Although the specific dates of use are
unknown, estimated dates of 1961 to 1985 were
used based on the interviewee’s tenure in the
National Guard. There have been no known
munitions response actions at the site. DoD has
never owned or controlled this property. The site
is primarily open water but also includes some
undeveloped land.

CLEANUP STRATEGY

EMMNK-005-R-01
KWIGUK PASS BANKS RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil

Phases Start End

PA.....oeel 200303......... 200310
] I 200610........ 200809
RIFS ........... 201010........ 201109
RD .coooeeeees 201510........ 201609
RA(C)........... 201610........ 201709

RC DATE: 201709

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to

EMMNK-008-R-01. An RI/FS will be completed followed by excavation and off-site waste

transportation and disposal.
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EMMNK-006-R-01

NORTH EMMONAK TRAINING AREA

SITE DESCRIPTION

This transferred range was located northeast of
the Village of Emmonak. According to a National
Guardsman, training at this range was conducted
once per year for two weeks at a time and
involved the use of pyrotechnics, dummy
grenades, practice mines, smokes, trip wires, and
parachute flares. Although the specific dates of
use are unknown, estimated dates of 1979 and
1988 were used, based on the year that the
interviewee began serving in the National Guard,
1979, and the year that live firing in the area
generally ended, 1988. The size of this site has
been estimated at 67 acres. The interviewee
stated that everything, including cartridges and
casings, were picked up in this area after use.
There have been no known munitions response
actions at the site. DoD has never owned or
controlled this property. The site is currently
undeveloped land.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA

RAC SCORE: 2 - Serious

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

Phases Start End
PA....ccoi. 200303 ........ 200310
RI/FS............ 201010........ 201109

RC DATE: 201109

An installation wide Sl is assigned to another site. An installation wide ASR is assigned to
EMMNK-008-R-01. A MEC Site Characterization and Removal Assessment will be
completed to confirm that a concentrated area of contamination does not exist. The site will

then be closed out.
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SITE DESCRIPTION

This transferred training area is located at
Bugomowik Pass, northeast of the Village of
Emmonak. According to a former National
Guardsman, small arms were fired here during
annual training exercises. The interviewee stated
that M-1s, M-14s, and AR-15s were fired during
approximately once-a-month bivouacking
exercises in this area. Another National
Guardsman, recalled the same exercises, except
that the exercises were conducted approximately
twice a year, and involved the use of practice
grenades. The interviewee recalled that AR-223s
were used at this range. The dates of construction
and use for this range were estimated to be the
same as the earliest and latest times of the
interviewees experience: between 1959, when one
interviewee began his service, and approximately
1985, when the other interviewee ended his
service. However, because only one interviewee

recalled grenade use, the years of use for grenades are limited to his tenure, from 1959 to

EMMNK-007-R-01
BUGOMOWIK PASS TRAINING AREA

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
MEC, Lead

MEDIA OF CONCERN: Soil

Phases Start End
PA....ccoi. 200303 ........ 200310
RI/FS............ 201010........ 201109

RC DATE: 201109

1979. The size of this site has been estimated at 1,419 acres. There have been no known
munitions response actions at the site. DoD has never owned or controlled this property.
The site is currently undeveloped land, although it also includes some open water.

CLEANUP STRATEGY

An installation wide Sl is assigned to another site. An installation wide ASR is assigned to

EMMNK-008-R-01. A MEC Site Characterization and Removal Assessment will be
completed to confirm that a concentrated area of contamination does not exist. The site will

then be closed out.
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EMMNK-008-R-01
KAKAHKITULI PASS RANGE

SITE DESCRIPTION

This transferred small arms range was located
west of the Village of Emmonak. According to a REGULATORY DRIVER: CERCLA
National Guardsman, M16Als and M60s were

“zeroed out” toward the Bering Sea during RAC SCORE: 5 — Negligible
weapons training exercises. Although the specific

dates of use are unknown, estimated dates of CONTAMINANTS OF CONCERN:
1979 to 1988 were used based on the Lead

approximate date the interviewee joined the _
National Guard and the date when firing activities MEDIA OF CONCERN: Soll
ended in this area. The interviewee stated that all

expended munitions, cartridges, and casings were Phases Start End
picked up after use. The size of this site has been | PA................ 200303 ........ 200310
estimated at 2,350 acres. There have been no Sl 200610 ........ 200809
other known munitions response actions at the

site. DoD has never owned or controlled this RC DATE: 200809

property. The site is currently undeveloped and is
partly open water.

CLEANUP STRATEGY

An installation wide Sl and ASR are assigned to this site. No contamination is expected at
this site.
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SITE DESCRIPTION

According to an interviewee, they conducted
weapons qualification exercises from the bank,
out over the river at this transferred range located
approximately one mile northwest of the Armory.
He stated that they used M60s and fired south
over the ice. The interviewee stated that they
only used this range one time, but he could not
remember the year of use. He was in the Guard
for 26 years and retired in 1993. Due to the
unwillingness of other interviewees to confirm the
use of the range, it was decided to estimate the
dates of use as 1963 to 1992 based on a
combination of the interviewee’s estimated dates
of service and the date that munitions were
withdrawn from the armory. This area is owned
by the Doyon LTD Native Corporation and it was
never owned or controlled by DOD. The size of
this site has been estimated at 859 acres and is
currently a combination of undeveloped property

YUKON-001-R-01
FORT YUKON QUALIFICATION RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Sail,
Sediment

Phases Start End
PA.......cc...... 200303........ 200310
Sl 200610........ 200809

RC DATE: 200809

and open water. There have been no known munitions response actions at this site.

CLEANUP STRATEGY

An installation wide Sl and ASR are assigned to this site. No contamination is expected at

this site.
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SITE DESCRIPTION

This transferred range is located northwest of the
armory and consists of 1,110 acres. An
interviewee indicated that this area was used for
training and live firing of M16s toward the Bering
Sea. Although specific dates of use were not
provided, the dates of the interviewee’s tenure
with AKARNG, from 1956 to 1991, were used as
estimates. The majority of this area is open water
and the remaining area is undeveloped. There
have been no known munitions response actions
at this range. DoD has never owned or controlled
this property.

CLEANUP STRATEGY

An installation wide Sl and ASR are assigned to

this site. No contamination is expected at this site.

GMBLL-001-R-01
GAMBELL SMALL ARMS RANGE 1

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Sediment

Phases Start End
PA ..o, 200303 ........ 200310
Sl 200610 ........ 200809

RC DATE: 200809
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SITE DESCRIPTION

This transferred range is located on the northern
shore of the island and consists of 1,991 acres.
Interviewees indicated that they participated in
firing exercises and weapons qualification for this
range using M16s and machine guns in this area,
firing into the Bering Sea. Although specific dates
of use were not provided, the longest dates of the
interviewees’ tenure with AKARNG, from 1969 to
1995, were used as estimates. The majority of
this area is open water and the remaining area is
undeveloped. There have been no known
munitions response actions at this range. DoD
has never owned or controlled this property.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An
installation wide ASR is assigned to GMBLL-001-
R-01. No contamination is expected at this site.

GMBLL-002-R-01
GAMBELL SMALL ARMS RANGE 2

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Sediment

Phases Start End
PA....ccoi. 200303 ........ 200310
Sl 201410 ........ 201609

RC DATE: 201609
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SITE DESCRIPTION

This transferred range is located on the northern
shore of the island, due east of the armory, and
consists of 36 acres. An undated segment of a
map obtained from 1st Battalion Headquarters
depicts this area as “Training Area Rifle Range.”
This area is also reflected on a map attached to an
April 1993 transmittal letter from the National
Guard to the Mayor of Gambell requesting use of
another area for weapons qualification.
Furthermore, an interviewee indicated that an area
in the same vicinity was used for small arms
training from the mid-1970s until approximately
1980. This area remains undeveloped and there
have been no known munitions response actions
at this range. DoD has never owned or controlled
this property.

CLEANUP STRATEGY

An installation wide Sl is assigned to another site. An installation wide ASR is assigned to

GMBLL-003-R-01
GAMBELL SMALL ARMS RANGE 3

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200310
RI/FS............ 201010........ 201109
RD...oovevvn. 201510 ........ 201609
RA(C).......... 201610 ........ 201709

RC DATE: 201709

GMBLL-001-R-01. An RI/FS will be completed followed by excavation and off-site waste

transportation and disposal.
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SITE DESCRIPTION

This transferred small arms range is located
southeast of Troutman Lake and consists of 72
acres. According to interviewees, this area was
used for small arms training where they fired into
the hillside. Although specific dates of use were
not provided, the dates of the interviewee’s tenure
with AKARNG, from 1956 to 1991, were used as
estimates. This area remains undeveloped and
there have been no known munitions response
actions at this range. DoD has never owned or
controlled this property.

CLEANUP STRATEGY

An installation wide Sl is assigned to another site.
An installation wide ASR is assigned to GMBLL-
001-R-01. An RI/FS will be completed followed by
excavation and off-site waste transportation and
disposal.

GMBLL-004-R-01
GAMBELL SMALL ARMS RANGE 4

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Sail,
Groundwater

Phases Start End

PA.....ooeee. 200303 ........ 200310
RIFS............ 201010........ 201109
RD...ooovvvn. 201510 ........ 201609
RA(C)........... 201610 ........ 201709

RC DATE: 201709
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SITE DESCRIPTION

This transferred range is located south of
Troutman Lake and consists of 336 acres.
Several interviewees indicated that small arms
weapons qualification occurred in this area.
Additionally, an April 1993 memorandum from the
National Guard to the Mayor of Gambell requests
the use of this area (as delineated on the attached
map) for weapons qualification. Another undated
map obtained from the AKARNG depicts this area
as an “Old Range Not Used ‘98.” One interviewee
indicated that this area is still used by villagers to
sight their hunting rifles. The earliest recollection
of the use of this range occurred in approximately
1972 and, based on the previously mentioned
map, the end use date was assumed to be 1998.
This area remains undeveloped and there have
been no known munitions response actions at this
range. DoD has never owned or controlled this

property.

CLEANUP STRATEGY

An installation wide Sl is assigned to another site. An installation wide ASR is assigned to

GMBLL-005-R-01
GAMBELL SMALL ARMS RANGE 5

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Sail,
Groundwater

Phases Start End

PA......cccc.oo. 200303......... 200310
RIFS ........... 201010........ 201109
RD ..o 201510........ 201610
RA(C)........... 201610........ 201709

RC DATE: 201709

GMBLL-001-R-01. An RI/FS will be completed followed by excavation and off-site waste

transportation and disposal.
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GMBLL-006-R-01
GAMBELL TRAINING AREA 1

SITE DESCRIPTION

This transferred range is located on the
northwestern portion of the island just west of the REGULATORY DRIVER: CERCLA
armory, and consists of 21 acres. Interviewees
recalled that this area was used for demolition RAC SCORE: 2 - Serious
training. One interviewee recalled that the training
entailed rigging explosives, cratering devices, C-4, | CONTAMINANTS OF CONCERN:

detonation cord, and possibly claymores. This MEC

occurred in the early 1970s under the direction of

the 172nd Special Forces Ordnance Team. An MEDIA OF CONCERN: Sail,

end use date was not provided, but it was Groundwater

estimated that this area was used until 1975

based on the interviewee’s tenure with the Phases Start End

AKARNG. This area remains undeveloped and PA. ... 200303 ........ 200310

there have been no known munitions response RI/FS............ 201010........ 201109

actions at this range. DoD has never owned or RD....covvreen 201510 ........ 201609

controlled this property. RA(C)........... 201610 ........ 201709
LTM.............. 201710 ........ 204709

RC DATE: 201709

CLEANUP STRATEGY

An installation wide Sl is assigned to another site. An installation wide ASR is assigned to
GMBLL-001-R-01. A MEC Site Characterization and Removal Assessment will be
completed. A MEC removal action will follow. Institutional controls will be put in place.
Monitoring will occur every five years for thirty years.
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GMBLL-007-R-01

GAMBELL TRAINING AREA 2

SITE DESCRIPTION

This transferred range is located north of Troutman
Lake and consists of 33 acres. The 172nd Special
Forces Unit used this area for training with smokes
and blanks. Another interviewee indicated that
pyrotechnics were also used in this area. Although
exact dates of use were not provided, it was
assumed that this area was used in the 1970s and
1980s, based on the interviewees’ past experience
with the AKARNG. The majority of this area
remains undeveloped and the remaining area is
part of the village where housing is located. There
have been no known munitions response actions
at this range. DoD has never owned or controlled
this property.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 2 - Serious

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Sail,

Groundwater

Phases Start End
PA ......ccc....... 200303......... 200310
Sl 200610......... 200809

RC DATE: 200809

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
GMBLL-001-R-01. No contamination is expected at this site.
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SITE DESCRIPTION

This transferred range is located northeast of the
Village of Goodnews Bay and consists of
approximately 16 acres. According to an
interviewee, demolition charges were used for a
one-time training. Although the interviewee did
not specify the date of use, it was assumed to be
in the 1980s based on other information provided
by the interviewee. Therefore, a usage date of
1985 was estimated for this range. This area
remains undeveloped and there have been no
known munitions response actions at this range.
The interviewee indicated that all charges were
used and that no explosives were left in the area.
DoD has never owned or controlled this property.

CLEANUP STRATEGY

GOODN-001-Rr-01
GOODNEWS BAY DEMOLITION AREA

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 4 - Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Sail,
Groundwater

Phases Start End
PA ..o, 200303 ........ 200310
Sl 201410 ........ 201609

RC DATE: 201609

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
GOODN-002-R-01. No contamination is expected at this site.
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GOODN-002-R-01

GOODNEWS BAY MANEUVER AREA 1

SITE DESCRIPTION

This transferred range is located north of the
Village of Goodnews Bay and consists of
approximately 34 acres. According to an
interviewee, maneuvers were conducted against
Special Forces using blanks. These exercises
also entailed survival and patrolling training. Since
specific dates of use were not provided by the
interviewee, the earliest date of service for the
interviewee (1984) was used as the beginning
date for this range and the ending date was
assumed to be when weapons were generally
removed from the armories (1992). This area
remains undeveloped and there have been no
known munitions response actions at this range.
DoD has never owned or controlled this property.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saoil,

Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200310
Sl 200610 ........ 200809

RC DATE: 200809

An installation wide Sl and ASR are assigned to this site. No contamination is expected at

this site.
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SITE DESCRIPTION

This transferred training area is located just
northeast of the Village of Goodnews Bay and
consists of approximately 10 acres. According to
an interviewee, this area was used for annual
maneuver exercises against Special Forces using
flares, smoke grenades, simulators, and blanks.
Another interviewee also remembered that flares
were possibly used near this range. The dates of
use for this area were not specified by the
interviewee; therefore, the dates of his tenure with
AKARNG, from 1976 to 1987, were used as
estimates. This area remains undeveloped and
there have been no known munitions response
actions at this range. DoD has never owned or
controlled this property.

CLEANUP STRATEGY

GOODN-003-R-01
GOODNEWS BAY MANEUVER AREA 2

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 2 - Serious
CONTAMINANTS: MEC

MEDIA OF CONCERN: Sail,
Groundwater

Phases Start End
PA....ccoi. 200303 ........ 200310
RI/FS............ 201010........ 201109

RC DATE: 201109

An installation wide Sl and ASR are assigned to other site. A MEC Site Characterization
and Removal Assessment will be completed to confirm that no MEC or MC contamination

exists.
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GOODN-004-R-01

GOODNEWS BAY MANEUVER AREA 3

SITE DESCRIPTION

This transferred training area is located southeast
of the Village of Goodnews Bay in a marshy area
on the Goodnews River and consists of
approximately 75 acres. According to an
interviewee, this area was used for training with the
use of blanks, flares, smoke grenades, and
simulators. The dates of use for this area were not
specified by the interviewee; therefore, the dates of
his tenure with AKARNG, from 1976 to 1987, were
used as estimates. This majority of this area
remains undeveloped and a small portion is on
open water. There have been no known munitions
response actions at this range. DoD has never
owned or controlled this property.

CLEANUP STRATEGY

An installation wide Sl and ASR are assigned to

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 2 - Serious

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil,

Groundwater

Phases Start End
PA ......ccc....... 200303......... 200310
RIFS............ 201010......... 201109

RC DATE: 201109

other site. A MEC Site Characterization and Removal Assessment will be completed to

confirm that no MEC or MC contamination exists.
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SITE DESCRIPTION

This transferred range is located northwest of the
Village of Goodnews Bay near the Tunulik River
and consists of approximately 14 acres.

According to interviewees, this range was used for
live firing of M16s into the hillside. Since specific
dates of use were not provided by the
interviewees, estimated dates of 1963 through
1989 were used based on the interviewees’ tenure
with the AKARNG. However, the area was not
used annually during that time period because
gualification training took place in a number of
different areas. [Note: One interviewee indicated
that this area was used in 1985, but did not specify
any other time periods.] This area remains
undeveloped and there have been no known
munitions response actions at this range. DoD
has never owned or controlled this property.

CLEANUP STRATEGY

An installation wide Sl is assigned to another site. An installation wide ASR is assigned to

GOODN-005-R-01
GOODNEWS BAY SMALL ARMS RANGE 1

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200310
RI/FS............ 201010........ 201109
RD...oovevvn. 201510 ........ 201609
RA(C).......... 201610 ........ 201709

RC DATE: 201709

GOODN-002-R-01. An RI/FS including the installation of groundwater monitoring wells will
be completed followed by excavation and off-site waste transportation and disposal.
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SITE DESCRIPTION

This transferred range is located north of the
armory, on the edge of town and consists of
approximately 20 acres. According to an
interviewee, this area was used for live firing of
M16s into the hillside. Although specific use dates
were not provided, it was estimated that this range
was used between 1976 and 1987, based on the
interviewee’s tenure with the AKARNG. This area
remains undeveloped and there have been no
known munitions response actions at this range.
DoD has never owned or controlled this property.

CLEANUP STRATEGY

An installation wide Sl is assigned to another site.
An installation wide ASR is assigned to GOODN-
002-R-01. An RI/FS including the installation of
groundwater monitoring wells will be completed

GOODN-006-R-01
GOODNEWS BAY SMALL ARMS RANGE 2

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200310
RI/FS............ 201010........ 201109
RD...oovevvn. 201510 ........ 201609
RA(C).......... 201610 ........ 201709

RC DATE: 201709

followed by excavation and off-site waste transportation and disposal.
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SITE DESCRIPTION

This transferred range is located northeast of the
Village of Goodnews Bay and consists of
approximately 18 acres. According to an
interviewee, this area was used for live firing of
M14s, M16s, M1s, and .45 caliber weapons into
the hillside. Although specific use dates were not
provided, it was estimated that this range was used
between 1952 and 1989, based on the
interviewee’s tenure with the AKARNG, This area
remains undeveloped and there have been no
known munitions response actions at this range.
DoD has never owned or controlled this property.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An
installation wide ASR is assigned to GOODN-002-
R-01. An RI/FS including the installation of
groundwater monitoring wells will be completed
followed by excavation and off-site waste
transportation and disposal.

GOODN-007-R-01
GOODNEWS BAY SMALL ARMS RANGE 3

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Sail,
Groundwater

Phases Start End

PA.....coooe. 200303......... 200310
] [T 200610......... 200809
RI/FS............ 201010......... 201109
RD..coooeeer, 201510......... 201609
RA(C)........... 201610......... 201709

RC DATE: 201709

STATUS
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SITE DESCRIPTION

This transferred maneuver area is located in a
valley, southeast of the village of Hoonah, and
north of the airport. According to interviewees, the
National Guard used M60 machine guns and fired
live rounds from the valley rim, west into the valley
floor. Maneuvers included "war games" that
involved the use of blanks and simulators.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An
installation wide ASR is assigned to HOONA-002-
R-01. An RI/FS including the installation of
groundwater monitoring wells will be completed
followed by excavation and off-site waste
transportation and disposal.

HOONA-001-R-01
HOONAH MANEUVER AREA

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 4 —-Low

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil,
Sediment

Phases Start End

PA.....oooeee. 200303 ........ 200310
] I 200610 ........ 200809
RI/FS............ 201010........ 201109
RD....oovvven. 201510........ 201609
RA(C)........... 201610 ........ 201709

RC DATE: 201709
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SITE DESCRIPTION

According to interviewees, the National Guard
used small arms including .50 caliber and
M16s at this transferred range. The range is
located approximately 1000 feet east of the
Armory and had a firing distance of 100 yards
extending from a firing point in the south, North
into a hill.

CLEANUP STRATEGY

An installation wide Sl and ASR are assigned to
this site. An RI/FS including the installation of
groundwater monitoring wells will be completed
followed by excavation and off-site waste
transportation and disposal.

HOONA-002-R-01

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 - Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil,
Sediment

Phases Start End

PA.....oooeee. 200303 ........ 200310
] I 200610 ........ 200809
RI/FS............ 201010........ 201109
RD....oovvven. 201510........ 201609
RA(C)........... 201610 ........ 201709

RC DATE: 201709

HOONAH RIFLE RANGE

STATUS
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SITE DESCRIPTION

This transferred rifle range of 2,336 acres is
located west-southwest of the Village of Hooper
Bay airstrip. This range is comprised of two areas
formerly used as firing points both of which ran
along the beach. According to several
interviewees, M-16s and M-14s were fired towards
the east into sand berms for weapons qualification
at the more northern of the two firing points. Firing
also took place towards the west into the ocean
from this location. According to one interviewee,
the southern firing point was located to the south
of the village airstrip, and was used for weapons
gualification with M-14 rifles. The firing in this area
was oriented towards the water. The majority of
this range is open water, although the firing points
are located on undeveloped land. It was assumed
that years of use for the northern part of this range
spanned from approximately 1950 to 1986; based
upon the fact that the eldest interviewee joined the

HOOPR-001-R-01
AIRSTRIP RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil,
Sediment

Phases Start End

PA.....oooeee. 200303 ........ 200311
RI/FS............ 201010........ 201109
RD...oovevvn. 201510 ........ 201609
RA(C).......... 201610 ........ 201709

RC DATE: 201709

guard in 1950, and the most recent stated date of use was 1986. It should be noted that the
southern firing point was used from approximately the late 1950s until the early 1960s

based on one interviewee’s entrance into the guard. Although there have been no known
munitions response actions at this range, it was mentioned that brass was collected after

firing here.

CLEANUP STRATEGY

An installation wide Sl is assigned to other sites. An installation wide ASR is assigned to
HOOPR-002-R-01. An RI/FS will be completed followed by excavation and off-site waste

transportation and disposal.
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SITE DESCRIPTION

This transferred rifle range is located outside and
to the north of the Village of Hooper Bay and
comprises approximately 5 acres. Small arms
(M16s) were fired during weapons qualification
training. It was assumed that this range was used
from 1958 until 1991, based on the interviewee’s
tenure with the guard. DoD has never owned or
controlled this land. Although there have been no
known munitions response actions at this range, it
was mentioned that brass was collected after
firing. The area is adjacent to a cemetery, but is
otherwise undeveloped.

CLEANUP STRATEGY

An installation wide Sl and ASR are assigned to

this site. No contamination is expected at this site.

STATUS

HOOPR-002-R-01
CEMETERY HILL

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil

Phases Start End
PA....ccoi. 200303 ........ 200311
Sl 200610 ........ 200809

RC DATE: 200809
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SITE DESCRIPTION

This transferred training area is located north-
northwest of the Village of Hooper Bay airstrip and
comprises approximately 84 acres. Small arms
(M14s, M16s, and M60s) were fired at this range
between 1950 and 1985. The dates of use for this
range are assumed based on the entry date of the
eldest interviewee into the Guard, and the fact that
another interviewee, who joined the guard in 1986,
had never heard of firing in this particular area.
DoD has never owned or controlled this land.
Although there have been no known munitions
response actions at this range, it was mentioned
that brass was collected after firing. The area is
currently undeveloped land but also includes some
open water.

CLEANUP STRATEGY

HOOPR-003-R-01

CREEKSIDE RANGE

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200311
RI/FS............ 201010........ 201109
RD...oovevvn. 201510 ........ 201609
RA(C).......... 201610 ........ 201709

RC DATE: 201709

STATUS

1

An installation wide Sl is assigned to other sites. An installation wide ASR is assigned to

HOOPR-002-R-01. An RI/FS including the installation of groundwater monitoring wells will

be completed followed by excavation and off-site waste transportation and disposal.
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SITE DESCRIPTION

This transferred rifle range is located south of the
Manayagavik Slough, to the northwest of the
Village of Hooper Bay and comprises
approximately 87 acres. Small arms (M16s) were
fired during weapons qualification training toward
the east into the sand dunes. It was assumed that
this training took place from 1950, when the first of
the interviewees joined the Guard, until 1992, the
approximate year when munitions were removed
from the armory and live fire ended in the area.
DoD has never owned or controlled this land.
Although there have been no known munitions
response actions at this range, it was mentioned
that brass was collected after firing. The area is
currently undeveloped land but also includes some
open water.

CLEANUP STRATEGY

HOOPR-004-R-01

REGULATORY DRIVER: CERCLA
RAC Score: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200311
RI/FS............ 201010........ 201109
RD...oovevvn. 201510 ........ 201609
RA(C).......... 201610 ........ 201709

RC DATE: 201709

CREEKSIDE RANGE 2

STATUS

An installation wide Sl is assigned to other sites. An installation wide ASR is assigned to

HOOPR-002-R-01. An RI/FS including the installation of groundwater monitoring wells will

be completed followed by excavation and off-site waste transportation and disposal.
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SITE DESCRIPTION

This transferred rifle range is located at the west
end of the Village of Hooper Bay and comprises
approximately 5 acres. Small arms (M16s) were
fired in berms during weapons qualification at this
range. It was assumed that this range was used
from 1958 to 1991, based on the interviewee’s
tenure with the National Guard. DoD has never
owned or controlled this land. Although there have
been no known munitions response actions at this
range, it was mentioned that brass was collected
after firing. The area is located near housing units,
but also includes some open water.

CLEANUP STRATEGY

An installation wide Sl is assigned to other sites.
An installation wide ASR is assigned to HOOPR-
002-R-01. An RI/FS including the installation of
groundwater monitoring wells will be completed

HOOPR-005-R-01
VILLAGE HILL

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil,
Groundwater

Phases Start End

PA......cc.c.oe. 200303......... 200311
RIFS............ 201010......... 201109
RD..coooere, 201510......... 201609
RA(C)........... 201610......... 201709

RC DATE: 201709

followed by excavation and off-site waste transportation and disposal.
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SITE DESCRIPTION

This closed training area is located within the
Village of Hooper Bay and includes the area
comprising the entire armory complex and
consists of approximately 0.96 acres. Small arms
(M16s) with blanks and smokes were fired during
training exercises with the Special Forces. It was
assumed that these training exercises occurred
from 1950 to 1992, based on the year that the first
of the two interviewees joined the Guard, and the
latter being the approximate year that munitions
were removed from the local armory and live
exercises ended in the area. The land comprising
this area is leased by the AKARNG from the
village corporation. Although there have been no
known munitions response actions at this range, it
was mentioned that brass was collected after
firing. The area is comprised of the armory
complex and lies within the village and entirely
within the Village Training Area TD range.

CLEANUP STRATEGY

HOOPR-006-R-01
VILLAGE TRAINING AREA

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 3 - Moderate

CONTAMINANTS OF CONCERN:
MEC, Lead

MEDIA OF CONCERN: Soil

Phases Start End
PA....ccoi. 200303 ........ 200311
Sl 201410 ........ 201609

RC DATE: 201609

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
HOOPR-002-R-01. No contamination is expected at this site.
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SITE DESCRIPTION

This transferred training area is located in and
around the Village of Hooper Bay and comprises
approximately 74 acres. Small arms (M16s) were
fired with blanks and smokes during training
exercises with the Special Forces. It was
assumed that these training exercises occurred
from 1950 to 1992, based on the year that the first
of the two interviewees joined the Guard, and the
latter being the year that munitions were removed
from the local armory and live exercises ended in
the area. DoD has never owned or controlled this
land. Although there have been no known
munitions response actions at this range, it was
mentioned that brass was collected after firing.
The area lies within the village and completely
surrounds the Village Training Area. Medical
facilities, residences, schools/child care facilities,
and open water are all located on this range.

CLEANUP STRATEGY

HOOPR-007-R-01

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 3 - Moderate

CONTAMINANTS OF CONCERN:
Lead, MEC

MEDIA OF CONCERN: Soil,
Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200311
Sl 200610 ........ 200809

RC DATE: 200809

VILLAGE TRAINING AREA (TD)

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
HOOPR-002-R-01. No contamination is expected at this site.
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SITE DESCRIPTION

This is a transferred range of 69 acres. According
to a former National Guardsman, weapons
gualification was conducted at this range
approximately 8 miles northwest of the village.
The dates of construction and use of this range
are based on the year that the guardsman joined
the National Guard in 1972, and the year that he
retired from the National Guard, 1985. Although
the guardsman indicated a firing point on the map,
he did not indicate a firing direction. It was
assumed that the firing was conducted toward the
bluffs to the west. Because the firing point
identified by the interviewee for this range was on
water, it was assumed that firing took place here
on the winter ice. According to the guardsman,
the range was always cleaned up after use. DoD
has never owned or controlled this area. This
area currently consists primarily of open water and
a small amount of undeveloped, open land.

CLEANUP STRATEGY

KSGLK-001-R-01
KASIGLUK KYIGAYALIK LAKE RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Sediment

Phases Start End

PA......ccc 200303 ........ 200311
1] I 200610 ........ 200809
RI/FS............ 201010........ 201109
RD..ooovvevn. 201510 ........ 201609
RA(C).......... 201610 ........ 201709

RC DATE: 201709

An installation wide Sl and ASR are assigned to this site. An RI/FS will be completed
followed by excavation and off-site waste transportation and disposal.
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SITE DESCRIPTION

This transferred range, used for weapons
gualification, is located north of the airstrip and
north of the village. Small arms were fired from
approximately 1959 to 1992. They fired from
south to north toward a small hill. This property is
owned by the Nana Regional Corporation, a
Native Corporation and was never owned or
controlled by DOD. The size of this site has been
estimated at 313 acres and the former firing point
and target area are used by the village as a dump.
The remainder of the range fan extends over
undeveloped land. There have been no known
munitions response actions at this site.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An
installation wide ASR is assigned to KIANA-002-R-
01. An RI/FS including the installation of

KIANA-001-R-01

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200310
] I 200610 ........ 200809
RI/FS............ 201010........ 201109
RD....oovvven. 201510 ........ 201609
RA(C)........... 201610 ........ 201709

RC DATE: 201709

KIANA QUALIFICATION RANGE

groundwater monitoring wells will be completed followed by excavation and off-site waste

transportation and disposal.
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SITE DESCRIPTION

This transferred range is located north of the
village along the Squirrel River. A Guardsman,
who served in the Guard from approximately 1948
until he joined the regular Army in 1952, stated
that they initially used the M-1 rifle and later used
the M-14 or M-16, firing .308 Caliber shells. The
men fired across the river from east to west, into a
high bank that was used as a backstop. He was
unable to remember the exact dates of use for this
range. Interviewees who served in the Guard
beginning in 1951 did not recall using this range.
Based on the interviewees dates of service, it was
decided to use estimated dates of 1948 to 1951.
This property is owned by the Nana Regional
Corporation, a Native Corporation, and is currently
undeveloped, with a portion located on the
Squirrel River. The size of this site has been
estimated at 69 acres. This property was never
owned or controlled by DOD and there have been
no known munitions response actions.

CLEANUP STRATEGY

STATUS

KIANA-002-R-01
KIANA RIFLE RANGE

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saoil,

Groundwater

Phases Start End
PA.....oooeee. 200303 ........ 200310
] I 200610 ........ 200809
RI/FS............ 201010........ 201109
RD....oovvven. 201510 ........ 201609
RA(C)........... 201610 ........ 201709

RC DATE: 201709

An installation wide Sl and ASR are assigned to this site. An RI/FS including the installation
of groundwater monitoring wells will be completed followed by excavation and off-site waste

transportation and disposal.
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SITE DESCRIPTION

This is a transferred range of 861 acres.
According to former and active National
Guardsmen, personnel conducted weapons
gualification exercises at this range northwest of
the Village of Kipnuk. M16s and M-60s were used
in the training exercises, and he indicated that
firing was toward the northwest with 5.56mm
rounds. The guardsman stated only that this
range was used 10 years ago, while the
guardsman stated that it was used for about 5
years from the late 1970s until the early 1980s.
For purposes of this report, a time frame
encompassing their combined experience, from
1978 until 1993, was used for construction and
use dates. There have been no known munitions
response actions at this range. The DoD has
never owned or controlled this range.

CLEANUP STRATEGY

KIPNK-001-R-01
KINAK BAY QUALIFICATION RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200311
RI/FS............ 201010........ 201109
RD...oovevvn. 201510 ........ 201609
RA(C).......... 201610 ........ 201709

RC DATE: 201709

An installation wide Sl is assigned to other sites. An installation wide ASR is assigned to
KIPNK-004-R-01. An RI/FS including the installation of groundwater monitoring wells will be
completed followed by excavation and off-site waste transportation and disposal.
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SITE DESCRIPTION

This is a transferred range of 1,085 acres located
to the west of Kipnuk. According to a retired
National Guardsman, firing of M-1 rifles by the Old
Village was conducted once a year. The firing
was toward 25 meter targets, and the firing
direction was toward the ocean. This range was
assumed to be used from 1969 to 1989, matching
the guardsman tenure in the National Guard.
There have been no known munitions response
actions at this range. DoD has never owned or
controlled this area. This area currently consists
of undeveloped land and some open water.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An
installation wide ASR is assigned to KIPNK-004-R-
01. No contamination is expected at this site.

KIPNK-002-R-01
KIPNUK OLD VILLAGE NORTH RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil,
Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200311
Sl 201410 ........ 201609

RC DATE: 201609
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SITE DESCRIPTION

This is a transferred range of 854 acres located
southwest of the village of Kipnuk. According to
an active National Guardsman, weapons
gualification was conducted here using M-16s, just
once. The guardsman did not state what direction
firing was conducted in, so it was assumed that
firing at this range was toward the southwest away
from the village. The guardsman did not state
when this range was used, only that it was used
once. He has been in the National Guard for 29
years, so it was assumed that this range was used
at the midpoint of his experience, in mid-1988.
There have been no known munitions response
actions at this range. DoD has never owned or
controlled this area. This area currently consists
of undeveloped land and some open water.

CLEANUP STRATEGY

KIPNK-003-R-01
KIPNUK TUNDRA RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil,
Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200311
Sl 201410 ........ 201609

RC DATE: 201609

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
KIPNK-004-R-01. No contamination is expected at this site.
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SITE DESCRIPTION

This is a transferred range of 855 acres located
southwest of the Village of Kipnuk. According to
several former and active National Guardsmen,
this range was used for small arms weapons
gualification training approximately twice a year
until 1985. M-1s, M-14s, and M-60s and M-16-
A2s were fired here at targets placed 25 meters
away. The interviewees indicated that firing
occurred toward the southwest. This range was
assumed to be used from 1951, when the
guardsman joined the National Guard, until 1985,
when the guardsmen stated that this range
stopped being used. There have been no known
munitions response actions at this range. DoD
has never owned or controlled this area. This
area currently consists of some open water and
some undeveloped land.

CLEANUP STRATEGY

KIPNK-004-R-01
KIPNUK WEAPONS QUALIFICATION RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200311
] I 200610 ........ 200809
RI/FS............ 201010........ 201109
RD....oovvven. 201510 ........ 201609
RA(C)........... 201610 ........ 201709

RC DATE: 201709

An installation wide Sl and ASR are assigned to this site. An RI/FS including the installation
of groundwater monitoring wells will be completed followed by excavation and off-site waste

transportation and disposal.
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KIPNK-005-R-01

KIPNUK KUGUKLIK RIVER RANGE

SITE DESCRIPTION

This is a transferred range of 15 acres. According
to a current National Guardsman, this area east of
the village of Kipnuk was used for the firing of
blank 5.56s and blank 7.62s in February 1987.
There have been no known munitions response
actions at this range. This area is currently
undeveloped land.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An
installation wide ASR is assigned to KIPNK-004-R-
01. No contamination is expected at this site.

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saoil,

Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200311
Sl 200610 ........ 200809

RC DATE: 200809
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SITE DESCRIPTION

This is a transferred range of 21 acres. According
to a former National Guardsman, this range east of
the Village of Kongiganak was used for training for
site security, and dummy grenades and dummy
rockets were used. According to the guardsman,
this area was used in August 1990. There have
been no known munitions clearance actions at this
range. This area is currently undeveloped land.

CLEANUP STRATEGY

An installation wide Sl is assigned to other sites.
An installation wide ASR is assigned to KNGIG-
004-R-01. A MEC Site Characterization and
Removal Assessment will be completed. A MEC
removal action will follow. Institutional controls will
be put in place. MEC monitoring will occur every
five years for thirty years.

KNGIG-001-R-01
IKERAK CAVUNEQ TRAINING AREA

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: 4 -Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Saoil,
Groundwater

Phases Start End

PA.....coooe. 200303......... 200311
RIFS............ 201110......... 201209
RD..oooovee, 201510......... 201609
RA(C)........... 201610......... 201709
LTM.............. 201710......... 204709

RC DATE: 201709
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SITE DESCRIPTION

This is a transferred range of 861 acres located
northeast of the Village of Kongiganak. According
to former National Guardsmen, annual weapons
qualification using M16s occurred here in the
winters. “Zeroing” of weapons occurred here as
well. Firing was to the north toward the bluffs, and
at targets placed 25 and 50 meters away,
according to the guardsman. It was assumed that
this area was used from 1959 until 1984, based on
the guardsman'’s first year and last year in the
National Guard. There have been no known
munitions response actions at this range. DoD
has never owned or controlled this range. This
area is currently undeveloped land but also
includes some open water.

CLEANUP STRATEGY

KNGIG-002-R-01
KONGIGANAK QUALIFICATION RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200311
RI/FS............ 201110........ 201209
RD...oovevvn. 201510 ........ 201609
RA(C).......... 201610 ........ 201709

RC DATE: 201709

An installation wide Sl is assigned to other sites. An installation wide ASR is assigned to
KNGIG-004-R-01. An RI/FS including the installation of groundwater monitoring wells will
be completed followed by excavation and off-site waste transportation and disposal.
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SITE DESCRIPTION

This is a transferred range of 861 acres.
According to a former National Guardsman, this
record rifle range northeast of the Village of
Kongiganak was used for firing M-16s. The rifles
were fired to the northeast into a bluff. It was
assumed that this area was used from 1970 until
1989, based on the fact that the guardsman stated
that the range was used in the 1970s and 1980s.
There have been no known munitions response
actions at this range. DoD has never owned or
controlled this area. This area is currently
undeveloped land but also includes some
undeveloped land.

CLEANUP STRATEGY

An installation wide Sl is to this site. An
installation wide ASR is assigned to KNGIG-004-
R-01. An RI/FS including the installation of

KNGIG-003-R-01
KONGIGANAK RECORD RIFLE RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200311
] I 200610 ........ 200809
RI/FS............ 201010........ 201109
RD....oovvven. 201510 ........ 201609
RA(C)........... 201610 ........ 201709

RC DATE: 201709

groundwater monitoring wells will be completed followed by excavation and off-site waste

transportation and disposal.
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KNGIG-004-R-01

KONG-KWIG TRAINING AREA

SITE DESCRIPTION

This is a transferred range of 126 acres located
west of the Village of Kongiganak. According to a
former National Guardsman, this area was used
for field training exercises. He stated that only
blanks were fired here. It was assumed that this
area was used from 1990 until 1999, based on the
fact that the guardsman stated that the range was
used in the 1990s. There have been no known
munitions response actions at this range. DoD
has never owned or controlled this area. This
area is currently undeveloped land but also
includes some open water

CLEANUP STRATEGY

An installation wide Sl and ASR are assigned to
this site. No contamination is expected at this site.

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil

Phases Start End
PA....ccoi. 200303 ........ 200311
Sl 200710 ........ 200809

RC DATE: 200809
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SITE DESCRIPTION

According to a former national guardsman, this
area was used for Small arms training from
approximately 1961 to 1963. He stated that M1s
and M14s were fired into targets in this area.

CLEANUP STRATEGY

An installation wide Sl is assigned to other sites.
An installation wide ASR is assigned to KOTLK-
006-R-01. An RI/FS including the installation of
groundwater monitoring wells will be completed
followed by excavation and off-site waste
transportation and disposal.

KOTLK-001-R-01

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200310
RI/FS............ 201110........ 201209
RD...oovevvn. 201510........ 201609
RA(C).......... 201610 ........ 201709

RC DATE: 201709

LITTLE KOTLIK RANGE

STATUS
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SITE DESCRIPTION

According to a former national guardsman,
weapons firing North toward the ocean was

conducted in this area north of the village of Kotlik.
The Small arms included M-1s, M-16s, and M-60s.

In addition, smokes were set off and practice
Grenade launchers were fired. He stated that all
expended munitions and blanks were removed
from this area after training exercises.

CLEANUP STRATEGY

An installation wide Sl is assigned to other sites.
An installation wide ASR is assigned to KOTLK-
006-R-01. A MEC Site Characterization and
Removal Assessment will be completed. A MEC
removal action will follow. MEC monitoring will
occur every five years for thirty years.

KOTLK-002-R-01
OKWEGA PASS TRAINING AREA

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 4 - Low

CONTAMINANTS OF CONCERN:
Lead, MEC

MEDIA OF CONCERN: Soil

Phases Start End

PA......ccc 200303 ........ 200310
RI/FS............ 201110........ 201209
RD....oovvveen. 201510........ 201609
RA(C)........... 201610 ........ 201709
LTM.............. 201710........ 204709

RC DATE: 201709
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SITE DESCRIPTION

According to a former national guardsman, small
arms were fired into cut banks in Kulmogon
Slough after 1963 for training purposes. This
range was used after training ended at the Little
Kotlik range in 1963, and firing occurred from the
south side of the slough into the north side of the
slough.

CLEANUP STRATEGY

An installation wide Sl is assigned to other sites.
An installation wide ASR is assigned to KOTLK-
006-R-01. An RI/FS will be completed followed by
excavation and off-site waste transportation and
disposal.

KOTLK-003-R-01
KULMOGON SLOUGH RANGE A

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 - Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil

Phases Start End

PA......ccc 200303 ........ 200310
RI/FS............ 201110........ 201209
RD....oovvveen. 201510........ 201609
RA(C)........... 201610 ........ 201709

RC DATE: 201709
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SITE DESCRIPTION

According to an anonymous former national
guardsman, weapons qualification was conducted
at this range once a year. The exercises involved
the firing of M-16s across the river, from south to
north.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An
installation wide ASR is assigned to KOTLK-006-
R-01. An RI/FS will be completed.

KOTLK-004-R-01
KULMOGON SLOUGH RANGE B

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 - Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil

Phases Start End

PA......ccc 200303 ........ 200310
1] I 200610 ........ 200809
RI/FS............ 201110........ 201209

RC DATE: 201209
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KOTLK-005-R-01

TATLALINGUK PASS RANGE

SITE DESCRIPTION

A former national guardsman who served from
1974 to 1994, stated that M16s were fired toward
the ocean at this range. The guardsman, who
served in the National Guard from 1978 to 1994,
recalled the same exercises. An anonymous
interviewee, who was in the National Guard from
1984 to 1993, also recalled firing small arms in this
area. All three of these interviewees stated that
these exercises were conducted once or twice a
year.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 - Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil

Phases Start End
PA....ccoi. 200303 ........ 200310
Sl 201410 ........ 201609

RC DATE: 201609

installation wide ASR is assigned to KOTLK-006-R-01. No contamination is expected at this

site.
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KOTLK-006-R-01

PASTOLIK VILLAGE RANGE

SITE DESCRIPTION

According to a guardsman, training exercises at
this "ghost town" involved the live firing and firing
of blanks from M1s and M16s toward the
mountains to the west. These exercises occurred
once or twice a year.

CLEANUP STRATEGY

An installation wide Sl and ASR are assigned to
this site. No contamination is expected at this site.

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 - Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil

Phases Start End
PA....ccoi. 200303 ........ 200310
Sl 200610 ........ 200809

RC DATE: 200809
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KWETH-001-R-01

KWETHLUK QUALIFICATION RANGE 1

SITE DESCRIPTION

This transferred range is located northwest of the
Village of Kwethluk and consists of approximately
25 acres. According to an interviewee, this area
was used for weapons qualification with M16s and
M21s in 1974 or 1975. This area remains
undeveloped and there have been no known
munitions response actions at this range. DoD
has never owned or controlled this property.

CLEANUP STRATEGY

An installation wide Sl is assigned to other sites.
An installation wide ASR is assigned to KWETH-
005-R-01. An RI/FS will be completed followed by
excavation and off-site waste transportation and
disposal.

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200310
RI/FS............ 201110........ 201209
RD...oovevvn. 201510........ 201609
RA(C).......... 201610 ........ 201709

RC DATE: 201709
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KWETH-002-R-01

KWETHLUK QUALIFICATION RANGE 2

SITE DESCRIPTION

This transferred range is located southeast of the
Village of Kwethluk within a local training area
known as Moravian Children’s Home and consists
of approximately 89 acres. According to
interviewees, this area was used for rifle
qualification with M16s and M60s. One
interviewee indicated that the annual training that
occurred at the Children’s Home included blanks,
live fire, smokes, and flares. Another interviewee
indicated that no weapons were fired near the
Children’s Home during annual training, but camp
sites with tents and a mess hall were set up in an
area about the size of two football fields near the
Moravian Children’s Home. One interviewee
indicated that this area was used from the late
1970s through the 1990s and then later indicated
that the area was used in 1988 and 1989. Since
the dates were imprecise, the dates of use were
assumed to be 1975 through 1992. This area

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 4 - Low

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200310
Sl 201410 ........ 201609

RC DATE: 201609

remains undeveloped and there have been no known munitions response actions at this
range. DoD has never owned or controlled this property.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
KWETH-005-R-01. No contamination is expected at this site.
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SITE DESCRIPTION

This transferred training area is located northeast
of the Village of Kwethluk and consists of
approximately 143 acres. According to an
interviewee, this area was used for training with
blanks on a couple of occasions. Since specific
dates of use were not provided by the interviewee,
the earliest date of service for the interviewee
(1973) was used as the beginning date for this
range and the ending date was assumed to be
when weapons were generally removed from the
armories (1992). The majority of this area remains
undeveloped and a small portion is on open water.
There have been no known munitions response
actions at this range. DoD has never owned or
controlled this property.

CLEANUP STRATEGY

KWETH-003-R-01
KWETHLUK TRAINING AREA 1

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200310
Sl 201410 ........ 201609

RC DATE: 201609

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
KWETH-005-R-01. No contamination is expected at this site.
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KWETH-004-R-01

KWETHLUK TRAINING AREA 2

SITE DESCRIPTION

This transferred training area is located southwest
of the Village of Kwethluk and consists of
approximately 23 acres. According to an
interviewee, this area was used for annual training
and firing with blanks. Since specific dates of use
were not provided by the interviewee, the earliest
date of service for the interviewee (1973) was
used as the beginning date for this range and the
ending date was assumed to be when weapons
were generally removed from the armories (1992).
This area remains undeveloped and there have
been no known munitions response actions at this
range. DoD has never owned or controlled this

property.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200310
Sl 200610 ........ 200809

RC DATE: 200809

installation wide ASR is assigned to KWETH-005-R-01. No contamination is expected at

this site.
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KWETH-005-R-01

KWETHLUK TRAINING AREA 3

SITE DESCRIPTION

This transferred training area is located south of
the Village of Kwethluk and consists of
approximately 509 acres. According to
interviewees, this area was used for annual
training and firing with blanks in the 1970s. This
area remains undeveloped and there have been
no known munitions response actions at this
range. DoD has never owned or controlled this

property.

CLEANUP STRATEGY

An installation wide Sl and ASR are assigned to

this site. No contamination is expected at this site.

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saoil,

Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200310
Sl 200610 ........ 200809

RC DATE: 200809
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SITE DESCRIPTION

This transferred range encompasses the area
surrounding Little Diomede Island and consists of
10,644 acres. This small arms range was
described by two interviewees. According to a
guardsman, small arms training occurred on the
ice around the island in every direction, except
toward the village. Targets were used for
qualification with M14, M16s and nothing larger
than M60s. The guardsman also indicated that
live fire training took place with M16s and M60s.
According to these interviewees, the small arms
training occurred in the 1970s and 1980s. This
range is located on open water and there have
been no known munitions response actions at this
range. DoD has never owned or controlled this

property.

CLEANUP STRATEGY

LTLDI-001-R-01
LITTLE DIOMEDE SMALL ARMS RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Sediment

Phases Start End
PA....ccoi. 200303 ........ 200310
Sl 200610 ........ 200809

RC DATE: 200809

An installation wide Sl and ASR are assigned to this site. No contamination is expected at

this site.
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SITE DESCRIPTION

This transferred rifle range is located on Shoal Bay
to the northeast of the Village of Mekoryuk and
comprises approximately 91 acres. Small arms
(M16A1) were fired during a one-time weapons
gualification training exercise in 1992, as stated by
an interviewee. Firing was conducted from the
winter bay ice. DoD has never owned or
controlled this land. Although there have been no
known munitions response actions at this range, it
was mentioned that brass was collected after
firing. Although the majority of this area is
currently undeveloped, a portion of this range is
open water.

CLEANUP STRATEGY

An installation wide Sl and ASR are assigned to
this site. No contamination is expected at this site.

STATUS

MKRYK-001-R-01
SHOAL BAY RANGE

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil

Phases Start End
PA....ccoi. 200303 ........ 200311
Sl 200610 ........ 200809

RC DATE: 200809
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MTNVL-001-R-01

MOUNTAIN VILLAGE BLUFFS RANGE

SITE DESCRIPTION

This transferred range of 2 acres located east of
the Village of Mountain Village was used for small
arms weapons qualifications, according to a
former National Guardsman. He stated that the
firing exercises occurred toward the bluffs to the
north. Although the specific dates of use are
unknown, estimated dates of 1986 to 1992 were
used based on the dates that he joined and retired
from the National Guard. There have been no
known munitions response actions at the site.
This area is owned by the local Native Corporation
and is undeveloped. DoD has never owned or
controlled this range.

CLEANUP STRATEGY

An installation wide Sl and ASR are assigned to

this site. No contamination is expected at this site.

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil

Phases Start End
PA....ccoi. 200303 ........ 200310
Sl 200610 ........ 200809

RC DATE: 200809
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MTNVL-002-R-01

MOUNTAIN VILLAGE YUKON INLET RANGE

SITE DESCRIPTION

This transferred range of 856 acres located
northwest of the Village of Mountain Village was
used for small arms training, using 30-06s and M-
16s, according to a former National Guardsman. It
was assumed that the munitions were fired away
from the river, to the northeast. Although the
specific dates of use are unknown, estimated
dates of 1953 to 1956 were used based on the
dates that he joined and retired from the National
Guard. There have been no known munitions
response actions at the site. This area is owned
by the local Native Corporation and includes
undeveloped land and also some open water.
DoD has never owned or controlled this range.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200310
Sl 201410 ........ 201609

RC DATE: 201609

installation wide ASR is assigned to MTNVL-001-R-01. No contamination is expected at

this site.
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MTNVL-003-R-01

MOUNTAIN VILLAGE/AZACHOROK RANGE

SITE DESCRIPTION

This transferred range of 11 acres just west of the
Village of Mountain Village was used for small
arms training, using M-14s and M-16s, according
to a former National Guardsman. The guardsman
stated that personnel stood near the river and fired
to the north, into Azachorok Hill. Although the
specific dates of use are unknown, estimated
dates of 1968 to 1992 were used based on the
dates that the guardsman joined and retired from
the National Guard. The guardsman stated that
brass was always recovered from this range. No
other munitions response actions were known to
have taken place at this range. This area is
owned by the local Native Corporation and is
undeveloped. DoD never owned or controlled this
range.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil,
Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200310
Sl 200610 ........ 200809

RC DATE: 200809

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
MTNVL-001-R-01. No contamination is expected at this site.
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NAPAK-001-R-01

NAPAKIAK FIRING RANGE

SITE DESCRIPTION

This transferred small arms range is located
northwest of the Village of Napakiak and consists
of approximately 1 acre. According to
interviewees, target practice occurred in this area
and firing was from the river into the bluff. Since
specific dates of use were not provided by the
interviewees, the earliest date of service for the
interviewees (1960) was used as the beginning
date for this range and the ending date was
assumed to be when weapons were generally
removed from the armories (1992). This area
remains undeveloped and there have been no
known munitions response actions at this range.
DoD has never owned or controlled this property.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An
installation wide ASR is assigned to NAPAK-005-

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200310
] I 200610 ........ 200809
RI/FS............ 201110........ 201209
RD....oovvven. 201510 ........ 201609
RA(C)........... 201610 ........ 201709

RC DATE: 201709

R-01. An RI/FS including the installation of groundwater monitoring wells will be completed
followed by excavation and off-site waste transportation and disposal.
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NAPAK-002-R-01

NAPAKIAK MANEUVER AREA 1

SITE DESCRIPTION

This transferred range is located southwest of the
Village of Napakiak on an islet on the Kuskokwim
River and consists of approximately 562 acres.
According to an interviewee, this area was used
for maneuvers using blanks and simulators and
brass were collected after each training session.
Since specific dates of use were not provided by
the interviewee, the earliest date of service for the
interviewee (1990) was used as the beginning
date for this range. The ending date was
assumed to be when weapons were generally
removed from the armories (1992). This area
remains undeveloped and there have been no
known munitions response actions at this range.
DoD has never owned or controlled this property.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil

Phases Start End
PA....ccoi. 200303 ........ 200310
Sl 201410 ........ 201609

RC DATE: 201609

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
NAPAK-005-R-01. No contamination is expected at this site.
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NAPAK-003-R-01
NAPAKIAK MANEUVER AREA 2

SITE DESCRIPTION

This transferred range is located northwest of the
Village of Napakiak and consists of approximately | REGULATORY DRIVER: CERCLA
1,078 acres. An interviewee indicated that training
with Special Forces occurred during the winters RAC SCORE: 3 - Moderate
between the mid-1960s and the mid-1970s. The
interviewee indicated that training occurred using CONTAMINANTS OF CONCERN:
M10 and M16 rifles with blanks, simulators, and MEC

dummy grenades. The interviewee recalled that
all brass was collected after the training sessions. MEDIA OF CONCERN: Soil
The majority of this area is undeveloped and a

small portion is on open water. There have been Phases Start End

no known munitions response actions at this PA...... 200303 ........ 200310
range. DoD has never owned or controlled this Sl 201410 ........ 201609
property.

RC DATE: 201609

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
NAPAK-005-R-01. No contamination is expected at this site.
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SITE DESCRIPTION

This transferred range is located southwest of the
Village of Napakiak and consists of approximately
1,074 acres. According to an interviewee, this
area was used for maneuvers using blanks and
simulators and brass were collected after each
training session. Since specific dates of use were
not provided by the interviewee, the earliest date
of service for the interviewee (1990) was used as
the beginning date for this range. The ending date
was assumed to be when weapons were generally
removed from the armories (1992). The majority
of this area is undeveloped and the remaining
area is in open water. There have been no known
munitions response actions at this range. DoD
has never owned or controlled this property.

CLEANUP STRATEGY

NAPAK-004-R-01
NAPAKIAK MANEUVER AREA 3

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 4 - Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil,
Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200310
Sl 201410 ........ 201609

RC DATE: 201609

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
NAPAK-005-R-01. No contamination is expected at this site.
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NAPAK-005-R-01

NAPAKIAK MANEUVER AREA 4

SITE DESCRIPTION

This transferred range is located southwest of the
Village of Napakiak and consists of approximately
15 acres. An interviewee indicated that
maneuvers occurred in this area in 1994 and
1995. The interviewee recalled that blanks were
fired and brass was collected after each training
event. The interviewee said that no smokes,
pyrotechnics, or simulators were used. This area
includes both residential and undeveloped
acreage and there have been no known munitions
response actions at this range. DoD has never
owned or controlled this property.

CLEANUP STRATEGY

An installation wide Sl and ASR are assigned to

this site. No contamination is expected at this site.

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Metals

MEDIA OF CONCERN: Saoil,

Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200310
Sl 200610 ........ 200809

RC DATE: 200809
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NAPAS-001-R-01

NAPASKIAK TRAINING AREA

SITE DESCRIPTION

This closed training area lies entirely within the
Napaskiak Training Area (TD) range. This range
comprises approximately 1 acre and is currently
used as the Napaskiak Federal Scout Armory
complex. According to interviewees, defending
and aggressor training took place in quadrants
assigned to each of the nearby villages of
Napakiak, Oscarville, and Kwethluk. The
interviewees identified several quadrants on the
topographical map, which comprised the training
area. The interviewees indicated that M14, M16,
M1, M60, M106 blanks, smokes, flares, and “flash
bangs” were used during these training exercises.
Although the dates of use for this area were not
specified, the interviewees’ dates of tenure with
the AKARNG, from 1952 to 1975, were used as
estimates. There have been no known munitions
response actions at this range.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 4 — Low

CONTAMINANTS OF CONCERN:
MEC, Lead

MEDIA OF CONCERN: Saoil,

Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200310
Sl 200610 ........ 200809

RC DATE: 200809

An installation wide Sl and ASR are assigned to this site. No contamination is expected at

this site.
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SITE DESCRIPTION

This training area is the transferred portion of the
Napaskiak Training Area range and comprises
approximately 26,257 acres. According to
interviewees, defending and aggressor training
took place in quadrants assigned to each of the
nearby villages of Napakiak, Oscarville, and
Kwethluk. The interviewees identified several
guadrants on the topographical map, which
comprised the training area. The interviewees
indicated that M14, M16, M1, M60, M106 blanks,
smokes, flares, and “flash bangs” were used
during these training exercises. Although the
dates of use for this area were not specified, the
interviewees’ dates of tenure with the AKARNG,
from 1952 to 1975, were used as estimates. Most
of the area remains undeveloped, but also
includes open water and residential areas within
the village. There have been no known munitions
response actions at this range. DoD has never
owned or controlled this property.

CLEANUP STRATEGY

NAPAS-002-R-01

NAPASKIAK TRAINING AREA (TD)

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 4 - Low

CONTAMINANTS OF CONCERN:
MEC, Lead

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200310
Sl 200610 ........ 200809

RC DATE: 200809

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
NAPAS-001-R-01. No contamination is expected at this site.
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SITE DESCRIPTION

This transferred rifle range is located
approximately 2 miles northeast of the Village of
Nightmute and comprises approximately 197
acres. According to a former National
Guardsman, small arms (M16s) were fired with
blanks during training with the Special Forces.
Another former National Guardsman also recalled
that blanks were fired at a training camp in this
area. The range was assumed to be used from
1959 to 1983, based on the tenure of the
interviewee with the Guard. DoD has never
owned or controlled this land. Although there
have been no known munitions response actions
at this range, it was mentioned that brass was
collected after firing. The area is currently
undeveloped land, although it is partially open
water as well.

CLEANUP STRATEGY

NIGHT-001-R-01
NIGHTMUTE TRAINING AREA 1

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Metals

MEDIA OF CONCERN: Soil,
Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200311
Sl 201410 ........ 201509

RC DATE: 201509

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
NIGHT-003-R-01. No contamination is expected at this site.
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NIGHT-002-R-01

NIGHTMUTE TRAINING AREA 3

SITE DESCRIPTION

This transferred rifle range is located 5 miles
southwest of the Village of Nightmute and
comprises approximately 160 acres. Small arms
(M16s) were fired with blanks during annual
training between approximately 1984 and 1990.
The dates of usage are assumed based on the
tenure for this interviewee in the National Guard.
DoD has never owned or controlled this land.
Although there have been no known munitions
response actions at this range, it was mentioned
that brass was collected after firing. The area is
currently undeveloped.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An
installation wide ASR is assigned to NIGHT-003-
R-01. No contamination is expected at this site.

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Metals

MEDIA OF CONCERN: Soil,
Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200311
Sl 201410 ........ 201509

RC DATE: 201509
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NIGHT-003-R-01

NIGHTMUTE TRAINING AREA 2

SITE DESCRIPTION

This transferred rifle range is located 4 miles
northeast of the Village of Nightmute and
comprises approximately 162 acres. Small arms
(M16s) were fired with blanks during annual
training. It was assumed that this area was used
from 1959 to 1983, which coincides with the
tenure of the interviewee that recalled use of this
range. The dates of use are estimated based
upon the tenure of the interviewee in the National
Guard. DoD has never owned or controlled this
land. Although there have been no known
munitions response actions at this range, it was
mentioned that brass was collected after firing.
The area is currently undeveloped.

CLEANUP STRATEGY

An installation wide Sl and ASR are assigned to this site. No contamination is expected at
this site.

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Metals

MEDIA OF CONCERN: Saoil,

Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200311
Sl 200610 ........ 200809

RC DATE: 200809
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SITE DESCRIPTION

This transferred rifle range is located immediately
northwest of the Village of Nightmute and
comprises approximately 101 acres. Small arms
(M16s) were fired during weapons qualification
training. The dates of usage are assumed to be
1984 through 1990, which were the dates of
service for this interviewee. The range of years
was assumed as this type of training would likely
occur annually. DoD has never owned or
controlled this land. Although there have been no
known munitions response actions at this range, it
was mentioned that brass was collected after
firing. This area is currently undeveloped land.

CLEANUP STRATEGY

An installation wide Sl is assigned to other sites.
An installation wide ASR is assigned to NIGHT-

NIGHT-004-R-01
NIGHTMUTE QUALIFICATION AREA

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200311
RI/FS............ 201110........ 201209
RD...oovevvn. 201510 ........ 201609
RA(C).......... 201610 ........ 201709

RC DATE: 201709

003-R-01. An RI/FS including the installation of groundwater monitoring wells will be
completed followed by excavation and off-site waste transportation and disposal.
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SITE DESCRIPTION

This transferred rifle range is located one mile due
east of the Village of Nightmute and comprises
approximately 34 acres. Small arms (M16s) were
fired for the purpose of “zeroing-in” of M-16s
between approximately 1984 and 1990. The
dates of usage are assumed based on the tenure
for this interviewee in the National Guard. DoD
has never owned or controlled this land. Although
there have been no known munitions response
actions at this range, it was mentioned that brass
was collected after firing. The area is currently
undeveloped.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An
installation wide ASR is assigned to NIGHT-003-
R-01. An RI/FS including the installation of
groundwater monitoring wells will be completed
followed by excavation and off-site waste
transportation and disposal.

NIGHT-005-R-01
NIGHTMUTE ZEROING AREA

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200311
] I 200610 ........ 200809
RI/FS............ 201010........ 201109
RD....oovvven. 201510 ........ 201609
RA(C)........... 201610 ........ 201709

RC DATE: 201709
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SITE DESCRIPTION

According to an interviewee, this transferred
maneuver area, located east of Noatak, was used
for training. He stated that they sometimes used
live fire and blanks in this area. This site covers
islands in the Noatak River, as well as the river
itself. He was unsure of the dates of these
activities; therefore, estimated dates of 1970 to
1992 were used based on the date he first served
with the National Guard and the date that
munitions were generally removed from the village
armories. This property is owned by the Nana
Regional Corporation, a Native Corporation, and is
currently undeveloped. A portion of this maneuver
area is located over open water. The size of this
site has been estimated at 67 acres. This property
was never been owned or controlled by the DOD
and there have been no known munitions
response actions at this site.

CLEANUP STRATEGY

NOATK-001-R-01
NOATAK MANEUVER AREA

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Sediment

Phases Start End
PA.....ccooonn. 200303 ........ 200310
Sl 200610 ........ 200809

RC DATE: 200809

An installation wide Sl and ASR are assigned to this site. No contamination is expected at

this site.
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NOATK-002-R-01

NOATAK QUALIFICATION RANGE NO. 1

SITE DESCRIPTION

This transferred small arms range, used for
weapons qualification, was located at the south
end of the airport runway. According to
interviewees, they fired M-14s and M-16s at this
range. Dates of use for this range were estimated
to be from 1966 to 1992 based on the approximate
dates that the interviewees were in the National
Guard and the date that munitions were withdrawn
from the armory. This property is owned by the
Nana Regional Corporation, a Native Corporation,
and is currently undeveloped, with a portion of the
range fan crossing the Noatak River. The size of
this site has been estimated at 1,197 acres. This
property was never owned or controlled by DOD
and there have been no known munitions
response actions at this site.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200310
RI/FS............ 201110........ 201209
RD...oovevvn. 201510 ........ 201609
RA(C).......... 201610 ........ 201709

RC DATE: 201709

An installation wide Sl is assigned to other sites. An installation wide ASR is assigned to
NOATK-001-R-01. An RI/FS including the installation of groundwater monitoring wells will
be completed followed by excavation and off-site waste transportation and disposal.
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NOATK-003-R-01

NOATAK QUALIFICATION RANGE NO. 2

SITE DESCRIPTION

This transferred range was located approximately
one mile west of the village. According to an
interviewee, this range was used for weapons
gualification. This range is depicted on the site
map the way that it was drawn by the interviewee
on topographic maps during the interview.
Although the dates of use are unknown, estimated
dates of 1975 to 1992 were used based on the
approximate date that he joined the National
Guard and the date that munitions were withdrawn
from the armory. This property is owned by the
Nana Regional Corporation, a Native Corporation,
and is currently undeveloped. The size of this site
has been estimated at 291 acres. This property
was never owned or controlled by DOD and there
have been no known munitions response actions
at this site.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200310
] I 200610 ........ 200809
RI/FS............ 201110........ 201209
RD....oovvven. 201510 ........ 201609
RA(C)........... 201610 ........ 201709

RC DATE: 201709

An installation wide Sl is assigned to other sites. An installation wide ASR is assigned to
NOATK-001-R-01. An RI/FS including the installation of groundwater monitoring wells will
be completed followed by excavation and off-site waste transportation and disposal.
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SITE DESCRIPTION

As described by interviewee, who served with the
National Guard from 1973 to 1996, this transferred
range was located south of the village on the river.
On one occasion, they conducted live firing
towards the east, into a bank. This range fan
overlaps the Noorvik Maneuver Area described
above. A decision was made to keep these
ranges separate because of the different time
frames and type of training. He stated that they
used M-16s at this range, but he could not recall
the date he used this range. It is estimated that
this range was used in early 1973 based on the
fact that an interviewee who served with the Guard
beginning in either late 1973 or early 1974 stated
that the range was not used while he was in the
Guard. This property is owned by the Nana
Regional Corporation, a Native Corporation, and is
undeveloped, with a portion of the range fan
crossing the Kobuk River. The size of this site has

NOORV-001-R-01

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Sediment

Phases Start End
PA.....ccooonn. 200303 ........ 200310
Sl 200610 ........ 200809

RC DATE: 200809

NOORVIK QUALIFICATION RANGE

been estimated at 860 acres. This property was never owned or controlled by DOD and
there have been no known munitions response actions at this site.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
NOORV-002-R-01. No contamination is expected at this site.
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NOORV-002-R-01

NOORVIK MANEUVER AREA

SITE DESCRIPTION

According the interviewee, who served with the
Guard from 1982 until 1993, this transferred range
was used for maneuver training, consisting of
find/cover and concealment exercises using
blanks. He stated that weapons qualification with
M-16s was also conducted in this area. He stated
that they used the first island away from town, east
of the armory, and fired weapons to the northeast
and into bluffs. The southern half of this maneuver
area overlaps the Noorvik Qualification Range
described below. All trash and brass were
reportedly removed from the training area after
exercises were completed. The dates of use for
this site are estimated to be between 1982 and
1992 based on the interviewee’s dates of service
and the date when munitions were generally
removed from the village armories. A second
interviewee also indicated that training occurred in
this area, but he could not provide significant

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Sail,

Groundwater

Phases Start End
PA ......ccc....... 200303......... 200310
Sl 200610......... 200809

RC DATE: 200809

details. This property was never owned or controlled by DOD. This property is owned by
the Nana Regional Corporation, a Native Corporation, and is undeveloped. The size of this
site has been estimated at 3 acres. There have been no known munitions response actions

at this site.

CLEANUP STRATEGY

An installation wide Sl and ASR are assigned to this site. No contamination is expected at

this site.
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NULTO-001-R-01

NULATO HILLSIDE RANGE

SITE DESCRIPTION

This transferred range of 6 acres located northeast
of the Village of Nulato was used for small arms
training, using M-16s to fire into targets 100 feet
away, according to two National Guardsmen.
They stated that personnel stood on the river ice in
winter and fired to the hillside to the northwest.
Although the specific dates of use are unknown,
estimated dates of 1982 to 1988 were used based
on the year that one interviewee joined the
National Guard, and the fact that he stated that the
range was last used in the “late 1980s.” There
have been no known munitions response actions
at the site. This area is owned by the local Native
Corporation and the State of Alaska, and includes
open water and undeveloped land. DoD never
owned or controlled this range.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200310
] I 200610 ........ 200809
RI/FS............ 201110........ 201209
RD....oovvven. 201510 ........ 201609
RA(C)........... 201610 ........ 201709

RC DATE: 201709

An installation wide Sl is assigned to other sites. An installation wide ASR is assigned to
NULTO-001-R-01. An RI/FS including the installation of groundwater monitoring wells will
be completed followed by excavation and off-site waste transportation and disposal.
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SITE DESCRIPTION

This transferred range of 219 acres located north
of the Village of Nulato was used as a 400-meter
known distance range, using small arms,
according to a National Guardsman. His
comments supplemented a map received from the
Alaska National Guard that showed this range.
Although the specific dates of use are unknown,
estimated dates of 1977 to 1988 were used based
on the year that the interviewee joined the
National Guard, 1977, and the year that munitions
were removed from the area armory. He stated
that the range was used only twice, although he
was unable to confirm the years of use for the
range. There have been no known munitions
response actions at the site. This area is owned
by the local Native Corporation and is
undeveloped land. DoD never owned or
controlled this range.

CLEANUP STRATEGY

NULTO-002-R-01
NULATO TARGET RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200310
Sl 200610 ........ 200809

RC DATE: 200809

An installation wide Sl and ASR are assigned to this site. No contamination is expected at

this site.
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NUNAP-001-R-01

NUNAPITCHUK NUNAVAKANUKAKSLAK RANGE

SITE DESCRIPTION

This is a transferred range of 854 acres.
According to two former and active National
Guardsmen, respectively, this range was used for
weapons qualification. Personnel stood on the
frozen winter ice of Nunavakanukakslak Lake,
north-northeast of the village, and fired toward the
northeast, into targets 25 meters away. The
interviewees stated that ball ammunition and M-
16s were fired here. It was assumed that this
range was in use from the year one interviewee
joined the Guard in 1978, until 1993, the year that
the interviewees stated that training generally
stopped here. There have been no known
munitions response actions at this range. DoD
has never owned or controlled this area. This
area currently consists of undeveloped land and
open water.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saoil,

Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200311
Sl 200610 ........ 200809

RC DATE: 200809

An installation wide Sl and ASR are assigned to this site. No contamination is expected at

this site.
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SITE DESCRIPTION

This is a transferred range of 64 acres. According
to a former National Guardsman, this range
approximately 5 miles southwest of the village of
Nunapitchuk was used for small arms training
during the winter. Firing was conducted from the
winter ice. He stated that personnel fired rifles
toward the northeast, at paper targets placed 100
meters away. It was assumed that this range was
in use from January 1940 until September 1949,
because he stated that he was in the National
Guard for 9 years and 8 months “throughout the
1940s.” It was assumed that the firing direction
was generally to the northeast, into the
mountainside. There have been no known
munitions response actions at this range. This
area currently consists of undeveloped land as
well as inland rivers and lakes.

CLEANUP STRATEGY

NUNAP-002-R-01
NUNAPITCHUK SOUTH SMALL ARMS RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil,
Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200311
Sl 201410 ........ 201509

RC DATE: 201509

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
NUNAP-001-R-01. No contamination is expected at this site.
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PTBRW-001-R-01

BARROW GRAVEL PIT RANGE 1

SITE DESCRIPTION

This transferred rifle range, jointly owned by the
State of Alaska Department of Natural Resources
and the Arctic Regional Slope Corporation, is
located in an active gravel pit approximately 5
miles South-southwest of the village and
comprises approximately 1,056 acres. Small arms
(M16 rifles) were fired during weapons
gualifications training on a few occasions between
approximately 1980 and 1982. These dates are
an estimation based on information obtained
during the interviews. Firing was oriented towards
the ocean to the northwest. The land has never
been owned or controlled by the DoD. There have
been no known munitions response actions at this
site.

CLEANUP STRATEGY

An installation wide Sl and ASR are assigned to
this site. No contamination is expected at this site.

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil

Phases Start End
PA ..o, 200303 ........ 200309
Sl 200610 ....... 200709

RC DATE: 200709
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PTBRW-002-R-01

BARROW GRAVEL PIT RANGE 2

SITE DESCRIPTION

This transferred pistol range, jointly owned by the
Village of Barrow, the North Slope Borough, and
the State of Alaska Department of Natural
Resources, is located in an active gravel pit
approximately one mile south of the village, and
approximately three-quarters to one-mile from the
east end of the village airstrip, and comprises
approximately 6 acres. Small arms (9 mm pistols)
were fired during weapons qualifications training in
late 2001. The land has never been owned or
controlled by the DoD. There have been no
known munitions response actions at this site.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An
installation wide ASR is assigned to PTBRW-001-
R-01. No contamination is expected at this site.

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil

Phases Start End
PA....ccoi. 200303 ........ 200309
Sl 200610 ........ 200709

RC DATE: 200709
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SITE DESCRIPTION

This transferred grenade range lies in open water
in an area immediately south of the village and is
comprised of approximately 6 acres. Under the
jurisdiction of the State of Alaska Department of
Natural Resources and the Arctic Slope Regional
Corporation, this range was used, according to an
interviewee, one time for grenade practice in
approximately 1963. Training at this range
involved throwing grenades on the winter ice. This
date is an estimation based on information
obtained during the interview. The area has never
been owned or controlled by the DoD. There have
been no known munitions response actions at this
range.

CLEANUP STRATEGY

PTBRW-003-R-01
BARROW GRENADE RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 2 - Serious

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Sail,
Sediment

Phases Start End
PA ..o, 200303 ........ 200309
Sl 201410 ........ 201509

RC DATE: 201509

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
PTBRW-001-R-01. No contamination is expected at this site.
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PTHOP-001-R-01

POINT HOPE MANEUVER AREA

SITE DESCRIPTION

This transferred range used for maneuvers is
located east of Point Hope and consists of
approximately 998 acres. According to an
interviewee, maneuvers were conducted in
February during a two week encampment that
required the use of simulators, smokes, and
blanks. The interviewee did not recall the year
that this area was used, but he was able to depict
the location on a map. Another interviewee, also
indicated that one-time training was conducted
behind Beacon Hill near Point Hope, but also was
unable to recall the year. This area described by
the interviewee appears to be the same area
indicated by another interviewee. He has been in
the AKARNG from 1969 to present and he served
between 1989 and 1995. A date of use was
assumed to be 1990. This area remains
undeveloped and there have been no known
munitions response actions at this range. DoD
has never owned or controlled this property.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 4 —-Low

CONTAMINANTS OF CONCERN:
MEC, Lead

MEDIA OF CONCERN: Soil,
Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200310
Sl 200610 ........ 200809

RC DATE: 200809

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
PTHOP-002-R-01. No contamination is expected at this site.
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SITE DESCRIPTION

This transferred range is located on the south
beach of Point Hope and consists of
approximately 4,701 acres. The interviewee
stated that weapons qualification took place on the
beach wherein targets were set up and fired upon.
Another interviewee also indicated that training
was conducted using M1 live ammunition at the
south beach. Although neither interviewee
indicated the dates of use for this area, it was
estimated that this area was used between 1975
and 1985 based on the interviewees’ tenure with
the AKARNG. This range is comprised of open
water and was used when the ocean was frozen.
There have been no known munitions response
actions at this range. DoD has never owned or
controlled this property.

CLEANUP STRATEGY

PTHOP-002-R-01
POINT HOPE SOUTH BEACH RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Sediment

Phases Start End
PA....ccoi. 200303 ........ 200310
Sl 200610 ........ 200809

RC DATE: 200809

An installation wide Sl is assigned to other sites. An installation wide ASR is assigned to

this site. No contamination is expected at this site.
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SITE DESCRIPTION

This transferred training area is located north of
Point Hope and consists of approximately 1,491
acres. According to an interviewee, training was
conducted in this area using blanks. Additionally,
a map received by AKARNG indicated a range in
this area with written directions not to fire toward
the roads. No other specifics were provided with
this map, but it was assumed that small arms
would have been used. He did not specify the
dates of use for this area. Therefore, the dates of
his tenure with AKARNG, from 1956 to 1972, were
used as estimates. This area comprises open
water, undeveloped, and residential acreage.
There have been no known munitions response
actions at this range. DoD has never owned or
controlled this property.

CLEANUP STRATEGY

PTHOP-003-R-01
POINT HOPE TRAINING AREA

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil,
Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200310
Sl 201410 ........ 201509

RC DATE: 201509

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
PTHOP-002-R-01. No contamination is expected at this site.
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SITE DESCRIPTION

This transferred demolition training area is located
north of the Savoonga Federal Scout Armory on
the Bering Sea and consists of approximately 242
acres. This area overlaps the Savoonga Firing
Range 1. According to interviewees, this area was
used for demolition training using C-4, TNT,
detonation cord, and 20-pound charges on the
frozen ice. It was estimated by the interviewees
that this area was used from the early 1960s until
the mid 1970s. This area is on open water and
there have been no known munitions response
actions at this range. DoD has never owned or
controlled this property.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An

SAVOO0O-001-R-01
SAVOONGA DEMOLITION TRAINING AREA

STATUS

REGULATORY DRIVER: CERCLA

RAC SCORE: 2 - Serious

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Sediment

Phases Start End
PA....ccoi. 200303 ........ 200310
Sl 201410 ........ 201509

RC DATE: 201509

installation wide ASR is assigned to SAVOO-003-R-01. No contamination is expected at

this site.
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SAVOO0O-002-R-01

SAVOONGA FIRING RANGE 1

SITE DESCRIPTION

This transferred small arms range is located north
of the Savoonga Federal Scout Armory on the
Bering Sea and consists of approximately 637
acres. The Savoonga Demolition Training Area
overlaps this firing range. According to
interviewees, in approximately 1944 and post
World War 1l, M1903 Springfield rifles were fired
on the ice toward icebergs and ice ridges, but not
at formal targets. The interviewees also indicated
that bayonet practice occurred in this area. The
majority of this area is on open water and the
remaining area is undeveloped. There have been
no known munitions response actions at this
range. The interviewees indicated that the brass
shell casings were not recovered. DoD has never
owned or controlled this property.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Sediment

Phases Start End
PA....ccoi. 200303 ........ 200310
Sl 201410 ........ 201509

RC DATE: 201509

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
SAVOO0-003-R-01. No contamination is expected at this site.
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SITE DESCRIPTION

This transferred small arms range is located
northeast of the Savoonga Federal Scout Armory
on the Bering Sea and consists of approximately
854 acres. According to interviewees, this area
was used for firing of small arms in approximately
1957 or 1958. This range comprises open water,
undeveloped, and residential areas. There have
been no known munitions response actions at this
range, but the interviewees recalled that the brass
was recovered. DoD has never owned or
controlled this property.

CLEANUP STRATEGY

An installation wide Sl and ASR are assigned to

this site. No contamination is expected at this site.

SAVOO0O-003-R-01

SAVOONGA FIRING RANGE 2

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Sediment

Phases Start End
PA....ccoi. 200303 ........ 200310
Sl 200610 ........ 200709

RC DATE: 200810
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SITE DESCRIPTION

This transferred small arms range is located east
of the Savoonga Federal Scout Armory and
consists of approximately 97 acres. According to
interviewees, this area was used for M16 weapons
gualification in 1986 or 1987. This area remains
undeveloped and there have been no known
munitions response actions at this range. DoD
has never owned or controlled this property.

CLEANUP STRATEGY

An installation wide Sl is assigned to other sites.
An installation wide ASR is assigned to SAVOO-
003-R-01. An RI/FS including the installation of
groundwater monitoring wells will be completed
followed by excavation and off-site waste
transportation and disposal.

SAVOO0O-004-R-01
SAVOONGA QUALIFICATION RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200310
RI/FS............ 201010........ 201109
RD...oovevvn. 201510 ........ 201609
RA(C).......... 201610 ........ 201709

RC DATE: 201709
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SAVOO0O-005-R-01

SAVOONGA SMALL ARMS RANGE

SITE DESCRIPTION

This transferred small arms range is located
southeast of the Savoonga Federal Scout Armory
and consists of approximately 520 acres. The
Savoonga Training Area overlaps this range. This
range was delineated on a map obtained from the
AKARNG. According to interviewees, 5.56mm
and 7.62mm were used in this area. Other
interviewees estimated that 20,000 rounds were
fired from M14s and M16s. Since specific dates of
use were not provided by the interviewees the
earliest date of service for the interviewees (1942)
was used as the beginning date for this range.
The ending date was assumed to be when
weapons were removed from the armory (1998).
This area remains undeveloped and there have
been no known munitions response actions at this
range. DoD has never owned or controlled this

property.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200310
RI/FS............ 201010........ 201109
RD...oovevvn. 201510 ........ 201609
RA(C).......... 201610 ........ 201709

RC DATE: 201709

An installation wide Sl is assigned to other sites. An installation wide ASR is assigned to
SAVOO0-003-R-01. An RI/FS including the installation of groundwater monitoring wells will
be completed followed by excavation and off-site waste transportation and disposal.
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SAVOO0O-006-R-01

SAVOONGA TRAINING AREA

SITE DESCRIPTION

This transferred training area is located southeast
of the Savoonga Federal Scout Armory and
consists of approximately 490 acres. It overlaps
the Savoonga Small Arms Range. This area was
delineated on a map obtained from the AKARNG.
According to interviewees, this area was used for
various training exercises. Maneuvers, including
airdrops, were conducted in the mid 1980s.
Smokes, simulators, and pyrotechnics were also
used. Other interviewees indicated that smoke
grenades and pop flares were fired into the
hillside. Since specific dates of use were not
provided by the interviewees, the earliest date of
service for the interviewees (1942) was used as
the beginning date for this range. The ending date
was assumed to be when weapons were removed
from the armory (1998). This area remains
undeveloped and there have been no known
munitions response actions at this range. DoD
has never owned or controlled this property.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 4 - Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Soil,
Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200310
Sl 201410 ........ 201509

RC DATE: 201509

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
SAVOO0-003-R-01. No contamination is expected at this site.
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SITE DESCRIPTION

This transferred training area is located
immediately adjacent to the Village of Paimiut,
approximately 10 miles south of Scammon Bay,
and comprises approximately 37 acres. Small
arms (M16s) were fired with blanks during training
maneuvers between approximately 1980 and
1984, according to interviewees. DoD has never
owned or controlled this land. Although there
have been no known munitions response actions
at this range, it was mentioned that brass was
collected after firing. The area lies near a village
site, but is otherwise undeveloped.

CLEANUP STRATEGY

An installation wide Sl and ASR are assigned to

this site. No contamination is expected at this site.

STATUS

SCAMM-001-R-01
PAIMIUT RANGE

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 - Negligible

CONTAMINANTS OF CONCERN:
Metals

MEDIA OF CONCERN: Saoil,

Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200311
Sl 200610 ........ 200809

RC DATE: 200809
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SITE DESCRIPTION

This transferred rifle range is located east of the
Village of Scammon Bay and comprises
approximately 155 acres. Small arms (M16s)
were fired during weapons qualification training in
approximately 1969. The date of usage was
assumed to be 1955-1979, based on the
interviewee’s tenure with the Guard. DoD has
never owned or controlled this land. Although
there have been no known munitions response
actions at this range, it was mentioned that brass
was collected after firing. The area is currently
undeveloped land, although it also includes some
open water.

CLEANUP STRATEGY

An installation wide Sl is assigned to other sites.

SCAMM-002-R-01

SCAMMON BAY RANGE EAST

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saoil,

Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200311
Sl 200610 ........ 200809

RC DATE: 201509

An installation wide ASR is assigned to SCAMM-001-R-01. No contamination is expected

at this site.

Alaska ARNG - DERP Installation Action Plan
145



SCAMM-003-R-01

SCAMMON BAY RANGE WEST

SITE DESCRIPTION

This transferred rifle range is located west of the
Village of Scammon Bay and comprises
approximately 124 acres. Small arms (M14s and
M16s) were fired once during weapons
gualification training. Firing was conducted toward
the south. The date of usage was assumed to be
1975, approximately halfway between 1964 and
1986, which is halfway through the combined
tenure of the interviewees that recalled the use of
this range. DoD has never owned or controlled
this land. Although there have been no known
munitions response actions at this range, it was
mentioned that brass was collected after firing.
The area is currently undeveloped land, although it
also includes some open water.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200311
RI/FS............ 201110........ 201209
RD...oovevvn. 201510 ........ 201609
RA(C).......... 201610 ........ 201709

RC DATE: 201709

An installation wide Sl is assigned to other sites. An installation wide ASR is assigned to
SCAMM-001-R-01. An RI/FS including the installation of groundwater monitoring wells will
be completed followed by excavation and off-site waste transportation and disposal.
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SITE DESCRIPTION

This is a transferred range of 65 acres. According
to a former National Guardsman, this range just to
the east of the Village of Scammon Bay was used
for targeting small arms. The firing direction was
toward the south, into the hills. Because he was in
the National Guard from 1957 to 1984, it was
assumed that this range was used during those
years. Currently, the area of the range is
undeveloped. There have been no known
munitions response actions at this range.

CLEANUP STRATEGY

An installation wide Sl is assigned to other sites.
An installation wide ASR is assigned to SCAMM-
001-R-01. An RI/FS including the installation of
groundwater monitoring wells will be completed
followed by excavation and off-site waste
transportation and disposal.

SCAMM-004-R-01
SCAMMON BAY TARGETING RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200311
RI/FS............ 201110........ 201209
RD...oovevvn. 201510 ........ 201609
RA(C).......... 201610 ........ 201709

RC DATE: 201709
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SCAMM-005-R-01

SCAMMON BAY KIKUKTOK PATROL AREA

SITE DESCRIPTION

This is a transferred range consisting of 2,211
acres. According to a former National
Guardsman, this area to the southwest of the
village was used in the 1970s and 1980s for
patrols that involved the firing of blanks and the
use of practice grenades, smokes, and
pyrotechnics. Included within this range is a
training camp from which the training patrols
presumably initiated. It was assumed that this
area was used from 1970 until 1989 based on the
time period described by the interviewee. It
should be noted that he did not clearly delineate
the boundaries of this range, but only gave
general indications as to the scope of the range
using arrows and other markers on a topographic
map. The final delineation of this range
represents an estimate based on his map
annotations. Currently, the area of this range is
primarily undeveloped but also includes some

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 4 - Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200311
Sl 200610 ........ 200809

RC DATE: 200809

open water. There have been no known munitions response actions at this range.

CLEANUP STRATEGY

An installation wide Sl is assigned to other sites. An installation wide ASR is assigned to
SCAMM-001-R-01. No contamination is expected at this site.

Alaska ARNG - DERP Installation Action Plan
148




SHAKT-001-R-01

SHAKTOOLIK SMALL ARMS RANGE

SITE DESCRIPTION

This transferred range of 1,466 acres located
northwest of the Village of Shaktoolik was used for
small arms training involving the firing of M-14s
over the winter ice, according to a former National
Guardsmen. He indicated that the firing direction
was toward the southwest. He indicated that the
area was used in the 1970s; therefore, it was
estimated that it was used from 1970 to 1979.
There have been no known munitions response
actions at the site. This area is owned by the local
Native Corporation and the Federal Government.
DoD never owned or controlled this range. Itis
primarily open water, but the firing area consists of
undeveloped land.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Sediment

Phases Start End
PA....ccoi. 200303 ........ 200310
Sl 200610 ........ 200709

RC DATE: 200709

An installation wide Sl and ASR are assigned to this site. No contamination is expected at

this site.
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SHAKT-002-R-01

SHAKTOOLIK RIVER MINE AREA

SITE DESCRIPTION

This transferred site of 32 acres located northeast
of the Village of Shaktoolik featured the detonating
of dynamite and land mines during training
exercises by the Special Forces in order to blow
up logs and snags in the Shaktoolik River,
according to a former National Guardsmen. He
indicated that the area was used in the 1970s;
therefore, it was estimated that it was used from
1970 to 1979. There have been no known
munitions clearances at the site. This area is
owned by the State of Alaska and is open water.
DoD never owned or controlled this range.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An
installation wide ASR is assigned to SHAKT-001-
R-01. No contamination is expected at this site.

STATUS

REGULATORY DRIVER: CERCLA

RAC SCORE: 2 - Serious

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Sediment

Phases Start End
PA....ccoi. 200303 ........ 200310
Sl 201410 ........ 201509

RC DATE: 201509
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SHISH-001-R-01

SHAPE CHARGE TEST AREA

SITE DESCRIPTION

This transferred munitions site is located east of
the Village of Shishmaref at the northeast edge of
Sarichef Island on the Shishmaref Inlet. Training
took place using shape charges to break up a
large ice flow. According to interviewees this
occurred in the early 1980s. The size of this
munitions site has been estimated at
approximately 29 acres. This site currently
consists of undeveloped land and open water.
There have been no known munitions response at
this site. DoD has never owned or controlled this

property.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An
installation wide ASR is assigned to SHISH-003-
R-01. No contamination is expected at this site.

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 2 - Serious

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Saill,
Groundwater, Sediment

Phases Start End
PA.....ccooonn. 200303 ........ 200310
Sl 200610 ........ 200709

RC DATE: 200709
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SITE DESCRIPTION

This transferred small arms range was located just
southwest of the Village of Shishmaref and was
used as a practice area for two Guardsmen who
were members of the rifle team. Team members
were provided with a case of ammunition to
practice with, and they fired three rounds from
each M16 in the unit out over the water. This took
place in the mid 1980s. The size of this range has
been estimated at approximately 858 acres.

There have been no known munitions response
actions at this range. DoD has never owned or
controlled this property. The majority of this site is
open water and the remaining portion consists of
undeveloped land.

CLEANUP STRATEGY

An installation wide Sl is assigned to other sites.

SHISH-002-R-01
SMALL ARMS RANGE A

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater, Sediment

Phases Start End
PA.....ccooonn. 200303 ........ 200310
RIFS............ 201210........ 201309

RC DATE: 201709

An installation wide ASR is assigned to SHISH-003-R-01. An RI/FS will be completed.
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SHISH-003-R-01

SMALL ARMS RANGE B

SITE DESCRIPTION

This transferred small arms range was located
south of the Village of Shishmaref along the
southern shore of the island and was used in the
winter for the firing of M14s and M16s with live
ammunition on Shishmaref Inlet. According to a
guardsman, they fired from the ice into the
Shishmaref Inlet. Based on the years of a
guardsman service, the dates of usage for this
range are estimated to be from 1949 to 1981. The
estimated size of this range is approximately 855
acres. There have been no known munitions
response actions at this range. DoD has never
owned or controlled this property. This site
consists entirely of open water.

CLEANUP STRATEGY

An installation wide Sl is assigned to other sites.

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Sediment

Phases Start End
PA....ccoi. 200303 ........ 200310
Sl 200610 ........ 200709

RC DATE: 200709

An installation wide ASR is assigned to this site. No contamination is expected at this site.
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SHISH-004-R-01

SMALL ARMS RANGE C

SITE DESCRIPTION

This transferred small arms range is located
northwest of Shishmaref. Firing occurred on the
ice to the northwest into the Chukchi Sea.
According to the interviewee, M14s and M16s
were used with live ammunition. Dates of usage
are estimated to be from 1949 to 1981 based on
the fact that the interviewee was in the National
Guard during this time. The size of this range is
estimated to be approximately 856 acres. There
have been no munitions response actions at this
range. DoD has never owned or controlled this

property. This site consists entirely of open water.

CLEANUP STRATEGY

An installation wide Sl is assigned to other sites.
An installation wide ASR is assigned to SHISH-
003-R-01. An RI/FS will be completed.

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Sediment

Phases Start End
PA....ccoi. 200303 ........ 200310
RI/FS............ 201210 ........ 201309

RC DATE: 201309
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SHISH-005-R-01

SMALL ARMS RANGE D

SITE DESCRIPTION

This transferred small arms range is located to the
northeast of the Village of Shishmaref. The firing
point was along the sand dunes, on the north
shore of the island and the firing direction was
north into the Chukchi Sea. According to an
interviewee, M1s with bayonets were used.
According to him, M14s and, later, M16s with live
fire were used here. Estimated dates of usage
were 1952 to 1973 based on the years the
interviewees were in the National Guard. The size
of this range has been estimated at approximately
833 acres. A small portion of this range is overlain
by the Training Area. The overlapping acreage is
assigned to the Training Area site. There have
been no known munitions response actions at this
range. DoD has never owned or controlled this
property. This site consists primarily of open
water, with the firing point located on undeveloped
land.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Sediment

Phases Start End
PA....ccoi. 200303 ........ 200310
Sl 201410 ........ 201509

RC DATE: 201509

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
SHISH-003-R-01. No contamination is expected at this site.
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SITE DESCRIPTION

This transferred training area is located at the
northeastern end of Sarichef Island on the ice of
the Chukchi Sea. On one occasion this area was
used by the local guardsman to excess an
abundance of ammunition by firing M16s at targets
set up by an Officer. This same range was also
used for training in the use of Bangalore torpedoes
and shape charges. The Training Area overlaps a
portion of the southwest side of Small Arms Range
D. Based on the severity of the types of munitions
used at the site, the Training Area takes
precedence over Small Arms Range D.
Consequently, the acreage for the overlapping
area is included as part of the Training Area.
According to interviewees the estimated dates of
usage for this range is the early 1980s. The size
of this range has been estimated at approximately
29 acres. There have been no known munitions
response at this range. DoD has never owned or

SHISH-006-R-01
TRAINING AREA

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 3 - Moderate

CONTAMINANTS OF CONCERN:
MEC, Lead

MEDIA OF CONCERN: Sediment

Phases Start End
PA....ccoi. 200303 ........ 200310
Sl 201410 ........ 201509

RC DATE: 201509

controlled this property. This range consists entirely of open water.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
SHISH-003-R-01. No contamination is expected at this site.
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SHUNG-001-R-01
BORNITE MANEUVER AREA

SITE DESCRIPTION

This transferred maneuver area is located

between Bornite and Shungnak and consists of REGULATORY DRIVER: CERCLA
approximately 4,780 acres. According to o
interviewees, members of the AKARNG would RAC SCORE: 5 — Negligible

conduct maneuvers, wilderness training, and mock
war exercises between the villages of Bornite and | CONTAMINANTS OF CONCERN:
Shungnak. Blanks were used during these Metals

exercises. Based on interviewee statements, it
was estimated that the area was used during the MEDIA OF CONCERN: Sail,
1980s. The area depicted for this maneuver area Groundwater

was estimated based on the topography and land

features that exist between the two villages and Phases Start End
not actual locations identified by interviewees. PA..o 200303 ........ 200310
This area remains undeveloped and there have =] I 200610 ........ 200709
been no known munitions response actions at this

range. DoD has never owned or controlled this RC DATE: 200809

property.

CLEANUP STRATEGY

An installation wide Sl is assigned to other sites. An installation wide ASR is assigned to
this site. No contamination is expected at this site.
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SHUNG-002-R-01
DAHL CREEK RANGE

SITE DESCRIPTION
This transferred range is located northeast of the
village and consists of approximately 14 acres. REGULATORY DRIVER: CERCLA
Interviewees indicated that encampments with live
fire, smokes, and pyrotechnics were used at this RAC Score: 2 - Serious
location. [Note: One interviewee indicated that no
live fire occurred; only camping.] Since specific CONTAMINANTS OF CONCERN:
dates of use were not provided by the MEC, Lead
interviewees, the earliest date of service for the
interviewees (1952) was used as the beginning MEDIA OF CONCERN: Sail,
date for this range. The ending date was Groundwater
assumed to be the approximate date when
weapons were removed from the armory (1992). Phases Start End
This area remains undeveloped and there have PA....l 200303 ........ 200310
been no known munitions response actions at this | Sl ................. 200610 ........ 200709
range. DoD has never owned or controlled this
property. RC DATE: 200709

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
SHUNG-001-R-01. No contamination is expected at this site.
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SHUNG-003-R-01

SHUNGNAK DUMP RANGE

SITE DESCRIPTION

This transferred range is located north of the
Shungnak Federal Scout Armory and consists of
approximately 793 acres. Interviewees indicated
that firing of small arms, such as M16s, occurred
in this area in a northerly direction. Since specific
dates of use were not provided by the
interviewees, the earliest date of service for the
interviewees (1952) was used as the beginning
date for this range. The ending date was
assumed to be the approximate date when
weapons were removed from the armory (1992).
This area remains undeveloped and there have
been no known munitions response actions at this
range. DoD has never owned or controlled this

property.

CLEANUP STRATEGY

An installation wide Sl is assigned to other sites.

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200310
RI/FS............ 201210........ 201309
RD...coooeeeenn. 201310 ........ 201405
RA(C).......... 201406 ........ 201709

RC DATE: 201709

An installation wide ASR is assigned to SHUNG-001-R-01. An RI/FS including the
installation of groundwater monitoring wells will be completed followed by excavation and

off-site waste transportation and disposal.
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SITE DESCRIPTION

This transferred range is located on the Kobuk
River and consists of approximately 105 acres.
Interviewees indicated that targets were set up for
live fire exercises in approximately 1990 because
the banks of the Kobuk River provided a good
backstop. It was assumed that small arms were
used. This area remains undeveloped and there
have been no known munitions response actions
at this range, except that an interviewee indicated
that all brass was removed after firing. DoD has
never owned or controlled this property.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An
installation wide ASR is assigned to SHUNG-001-
R-01. An RI/FS including the installation of
groundwater monitoring wells will be completed
followed by excavation and off-site waste
transportation and disposal.

SHUNG-004-R-01
SHUNGNAK KOBUK RIVER RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200310
] I 200610 ........ 200709
RI/FS............ 201210........ 201309
RD....oovvven. 201510 ........ 201609
RA(C)........... 201610 ........ 201709

RC DATE: 201709
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STMRY-001-R-01

ST. MARYS RANGE NO. 1

SITE DESCRIPTION

According to an interviewee, this transferred range
located in a former gravel pit near the village
airstrip, west of the village, was used for small
arms weapons qualification in approximately 1992.
The property is owned by the Calista Corporation
and has never been owned or controlled by the
DoD. The size of this site is estimated at 26
acres. With the exception of the former gravel pit,
the area is otherwise undeveloped. There have
no known munitions response actions at this
range.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An
installation wide ASR is assigned to STMRY-002-
R-01. No contamination is expected at this site.

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saoil,

Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200310
Sl 201410 ........ 201509

RC DATE: 201509
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SITE DESCRIPTION

This is a transferred range located in an
undeveloped area known as Margaret’s Slough,
which drains into the Andreafsky River. According
to interviewees, small arms were used at this
range for weapons qualification and to expend
excess munitions. Rounds were fired from the
frozen slough in a north/northwesterly direction.
Interviewees stated that rounds were fired into the
high bank or hillside. On one occasion,
approximately 3,000 rounds of excess munitions
were expended. The dates of use for this site are
estimated to be between 1970 and 1992 based on
the dates that the interviewees served in the
National Guard and the date that munitions were
removed from the village armories. The property
is owned by the Calista Corporation and has never
been owned or controlled by the DoD. The size of
the site is estimated at 393 acres. The site is
undeveloped and a portion of the range fan
crosses the Andreafsky River. There have been

no known munitions response actions at this range.

CLEANUP STRATEGY

STMRY-002-R-01
ST. MARYS RANGE NO. 2

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 - Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200310
] I 200610 ........ 200709
RI/FS............ 201210........ 201309
RD....oovvven. 201510 ........ 201609
RA(C)........... 201610 ........ 201709

RC DATE: 201709

An installation wide Sl is assigned to other sites. An installation wide ASR is assigned to
this site. An RI/FS including the installation of groundwater monitoring wells will be
completed followed by excavation and off-site waste transportation and disposal.
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STMRY-003-R-01

ST. MARYS RANGE NO. 3

SITE DESCRIPTION

According to an interviewee, this transferred range
was used for firing practice rifle grenades. The
range is located near the north fork of the
Andreafsky River, northeast of the village. He
estimated that the range was used in 1988-1989.
The property is owned by the Calista Native
Corporation and has never been owned or
controlled by the DoD. The size of this site has
been estimated at 76 acres and is undeveloped.

A small portion of the range covers the Andreafsky
River. There have been no known munitions
response actions at this site.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An
installation wide ASR is assigned to STMRY-002-
R-01. A MEC Site Characterization and Removal
Assessment will be completed. A MEC removal
action will follow. MEC monitoring will occur every
five years for thirty years.

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200310
] I 200610 ........ 200709
RI/FS............ 201210........ 201309
RD....oovvven. 201510 ........ 201609
RA(C)........... 201610 ........ 201709
LTM.............. 201710........ 204709

RC DATE: 201709

Alaska ARNG - DERP Installation Action Plan
163




STMCH-001-R-01

ST. MICHAEL BLUFFS RANGE

SITE DESCRIPTION

This transferred range of 1,345 acres located
north of the Village of St. Michael was used for
small arms training, according to a former National
Guardsman. He stated that personnel stood on
the bluffs to the north of the village and fired
northward toward the ocean. Dates of use ranging
from 1960 to 1979 were used based on his
recollection that the range was used during all of
the 1960s and 1970s. There have been no known
munitions response actions at the site. This area
is owned by the local Native Corporation and the
Federal Government, and consists of open water
and undeveloped land. DoD never owned or
controlled this range.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saoil,

Sediment

Phases Start End
PA.....ccooonn. 200303 ........ 200310
Sl 200610 ........ 200709

RC DATE: 200709

An installation wide Sl and ASR are assigned to this site. No contamination is expected at

this site.
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STEBN-001-R-01
STEBBINS BLUFFS RANGE

SITE DESCRIPTION

This is a transferred range of 1,101 acres, owned
partly by the local Native Corporation and partly by | REGULATORY DRIVER: CERCLA
the State of Alaska. According to a former
National Guardsman, M-60s were fired from the RAC SCORE: 5 — Negligible
bluffs to the northwest of the village of Stebbins,
westward and down toward the ocean, for training | CONTAMINANTS OF CONCERN:
purposes. In addition, several interviewees, all Lead

former National Guardsmen, stated that small
arms were shot toward the east, into the bluffs, at MEDIA OF CONCERN: Sail,

this range just north of the Village of Stebbins. Groundwater, Sediment
According to the interviewees, the firing at this

latter range included target practice and weapons Phases Start End
qualifications with M-16s. One interviewee stated | PA............... 200303 ........ 200310
that the training also involved the use of 325s and | Sl ..o 200610 ........ 200709
380s. One recalled that .50 caliber “rifles” were RIFS........... 201210......... 201309
also fired into the hillside here. Although this RD..cooiins 201510 ........ 201609
range comprises two separate training operations, | RA(C)........... 201610 ......... 201709
it is considered one range because the ranges

overlap and both involved only the firing of small RC DATE: 201709

arms. The range of years for construction and use
of this range was assumed to be framed by the range of years that these four interviewees
served in the National Guard, which were approximately 1961 to 1984. Of the two firing
areas described, another stated that all materials, including spent brass, were picked up
after exercises in the area, and one stated that expended materials were removed from the
latter area after training exercises. This area is currently partly open water and partly
undeveloped land, though it is very close to the village.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to this
site. An RI/FS including the installation of groundwater monitoring wells will be completed
followed by excavation and off-site waste transportation and disposal.
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STEBN-002-R-01
STEBBINS ICE DEMOLITION AREA

SITE DESCRIPTION

This transferred range of 38 acres is located
primarily on the ocean northwest of the Village of REGULATORY DRIVER: CERCLA
Stebbins and was used for explosives testing on

winter ocean ice or on land, according to several RAC SCORE: 1 - High

former National Guardsmen. This site is divided

into two nearby, but noncontiguous areas. The CONTAMINANTS OF CONCERN:
interviewees recalled that in the main area, the MEC

demolition exercises took place entirely on the _
ocean ice and not on land, and included use of C4 | MEDIA OF CONCERN: Sediments
on an empty drum, hand grenades, claymore

mines, and dynamite. In addition, leftover Phases Start End
explosives were blown up on the winter ice PA. .o, 200303 ........ 200310
annually. Dates of use for this area were RI/FS............ 201210........ 201309
estimated to be 1961 to 1984 based on the years RD......oooe 201510 ........ 201609
that the first of the interviewees joined the National | RA(C)........... 201610 ........ 201709
Guard and the last of the interviewees left the LTM..cs 201710........ 204709
National Guard. The second, smaller part of this

range is located on land northwest of the village RC DATE: 201709

and was used just once, when 20 pounds of
explosives were detonated here between 1965 and 1967. No munitions response actions
were known to have taken place at this site. The main part of this area is on open water
and is therefore owned by the State of Alaska, though the smaller part is located on
undeveloped land owned by the local Native Corporation. DoD never owned or controlled
this range.

CLEANUP STRATEGY

An installation wide Sl is assigned to another site. An installation wide ASR is assigned to
STEBN-001-R-01. A MEC Site Characterization and Removal Assessment will be
completed. A MEC removal action will follow. MEC monitoring will occur every five years
for thirty years.
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SITE DESCRIPTION

This transferred maneuver area is located
southeast of Teller at the mouth of Coyote Creek
and was used in the 1970s to train for raids and
ambushes according to interviewees. Blanks were
fired and smoke grenades were used. The size of
this range has been estimated at approximately 80
acres. There have been no known munitions
response at this range. DoD has never owned or
controlled this property. This site currently
consists of undeveloped land and open water.

CLEANUP STRATEGY

An installation wide Sl is assigned to other sites.
An installation wide ASR is assigned to this site.
No contamination is expected at this site.

STATUS

TELLR-001-R-01
MANEUVER AREA

REGULATORY DRIVER: CERCLA
RAC SCORE: 2 - Serious

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Saill,
Sediment, Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200310
Sl 201410 ........ 201509

RC DATE: 201509
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TELLR-002-R-01

SMALL ARMS RANGE A

SITE DESCRIPTION

This transferred small arms range is located on
the lake just south of Teller. It is estimated that
this range was used from 1967 to 1992 based on
the fact that the interviewee was in the National
Guard from 1967 to 1992. It is assumed that the
firing direction was to the south, away from Teller,
and that the firing point was on the ice. Live
ammunition was used here. The size of this range
has been estimated at approximately 67 acres.
There have been no known munitions response
actions at this range. DoD has never owned or
controlled this property. The majority of this site is
currently undeveloped with a portion of the site
being on located on a freshwater lake.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An
installation wide ASR is assigned to TELLR-002-

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Soil,
Groundwater, Sediment

Phases Start End

PA.....oooeee. 200303 ........ 200310
] I 200610 ........ 200709
RI/FS............ 201210........ 201309

RC DATE: 201309

R-01. An RI/FS including the installation of groundwater monitoring wells will be completed.
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TELLR-003-R-01

SMALL ARMS RANGE B

SITE DESCRIPTION

This transferred small arms range is located at
Four Mile Point, southeast of Teller. Live fire
training and sighting of rifles occurred here. Firing
was done from the ice onto a berm. It is estimated
that this range was used from 1967 to 1992 based
on the fact that an interviewee for this site, was in
the National Guard during this time. The size of
this range has been estimated at approximately 98
acres. There have been no known munitions
response at this range. DoD has never owned or
controlled this property. The majority of this site is
located on open water with a small portion located
on undeveloped land.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An
installation wide ASR is assigned to TELLR-002-

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Sediment,
Soil, Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200310
] I 200610 ........ 200709
RI/FS............ 201210........ 201309
RD....oovvven. 201510 ........ 201609
RA(C)........... 201610 ........ 201709

RC DATE: 201709

R-01. An RI/FS will be completed followed by excavation and off-site waste transportation

and disposal.
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SITE DESCRIPTION

This transferred range, owned by the village of
Togiak, is located southwest of the village and
comprises approximately 289 acres in an
undeveloped area. According to one interviewee,
weapons qualification training with M-16s was
conducted here from the early 1980s until
approximately 1992. Another interviewee stated
that this was also used as a pistol range in the
1980s. The land has never been owned or
controlled by the DoD. There have been no
known munitions response actions at this site.

CLEANUP STRATEGY

An installation wide Sl and ASR are assigned to
this site. An RI/FS including the installation of
groundwater monitoring wells will be completed
followed by excavation and off-site waste
transportation and disposal.

TOGIA-001-R-01

SMALL ARMS RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200309
] I 200610 ........ 200809
RI/FS............ 201210........ 201309
RD....oovvven. 201510 ........ 201609
RA(C)........... 201610 ........ 201709

RC DATE: 201709
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SITE DESCRIPTION

This transferred range is located approximately 1
mile north of the Village of Toksook Bay and
comprises approximately 391 acres. Small arms
(M16s) with blanks and flares were fired during a
one-time training maneuver. The date of use
(1988) was assumed to be halfway between 1984,
when the interviewee entered the National Guard,
and 1992, the approximate year that munitions
were removed from the village. DoD has never
owned or controlled this land. Although there
have been no known munitions response actions
at this range, it was mentioned that brass was
collected after firing. The majority of this area is
currently undeveloped land.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An

TOKSK-001-R-01

MANEUVER AREA

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 3 - Moderate

CONTAMINANTS OF CONCERN:
MEC, Metals

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200311
Sl 201410 ........ 201509

RC DATE: 201509

1

installation wide ASR is assigned to TOKSK-005-R-01. No contamination is expected at

this site.
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SITE DESCRIPTION

This transferred range is located approximately
1.5 miles northeast of the Village of Toksook Bay
and comprises approximately 883 acres. Small
arms (M16s) with blanks and flares were fired
during training maneuvers. It was assumed that
this training occurred between 1984, when the
interviewee began in the National Guard, and
1992, the approximate date that munitions were
removed from the village. DoD has never owned
or controlled this land. Although there have been
no known munitions response actions at this
range, it was mentioned that brass was collected
after firing. The majority of this area is currently
undeveloped land, although it also includes open
water.

CLEANUP STRATEGY

TOKSK-002-R-01

MANEUVER AREA

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 3 - Moderate

CONTAMINANTS OF CONCERN:
MEC, Metals

MEDIA OF CONCERN: Saill,
Groundwater, Sediment

Phases Start End
PA.....ccooonn. 200303 ........ 200311
Sl 201410 ........ 201509

RC DATE: 201509

2

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
TOKSK-005-R-01. No contamination is expected at this site.
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SITE DESCRIPTION

This transferred range is located approximately 1
mile northwest of the Village of Toksook Bay and
comprises approximately 105 acres. Small arms
(M16s) with blanks, smokes, and flares were fired
during training maneuvers. The dates of usage
were assumed to be from 1984 to 1991 based on
the date that the eldest interviewee joined the
guard and the date that the youngest interviewee
left the guard. DoD has never owned or controlled
this land. Although there have been no known
munitions response actions at this range, it was
mentioned that brass was collected after firing.
The area is currently undeveloped land.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An
installation wide ASR is assigned to TOKSK-005-
R-01. No contamination is expected at this site.

STATUS

TOKSK-003-R-01
MANEUVER AREA 3

REGULATORY DRIVER: CERCLA
RAC SCORE: 3 - Moderate

CONTAMINANTS OF CONCERN:
MEC, Metals

MEDIA OF CONCERN: Saoil,

Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200311
Sl 201410 ........ 201509

RC DATE: 201509
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SITE DESCRIPTION

This transferred range is located approximately
1.5 miles west of the Village of Toksook Bay and
comprises approximately 311 acres. Small arms
(M1s, M14s, and M16s) were fired during
weapons qualification training with firing towards
the hills to the northwest. The dates of usage
were assumed to be from 1961 to 1985 based on
the date that the eldest interviewee joined the
guard and the fact that interviewees that joined the
Guard after 1985 made no mention of this training
area. This range overlaps with Training Area 2,
and received precedence over that range due to
the length of time that this range was used. DoD
has never owned or controlled this land. Although
there have been no known munitions response
actions at this range, it was mentioned that brass
was collected after firing. The area is currently
undeveloped.

[

CLEANUP STRATEGY

TOKSK-004-R-01
NEALRUK MOUNTAIN TRAINING AREA

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200311
Sl 201410 ........ 201509

RC DATE: 201509

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
TOKSK-005-R-01. No contamination is expected at this site.
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TOKSK-005-R-01
TRAINING AREA 1

SITE DESCRIPTION

This transferred range is located southwest of the

Village of Toksook Bay and comprises REGULATORY DRIVER: CERCLA
approximately 2,557 acres. This range is a o
combination of three separate firing areas. RAC SCORE: 5 — Negligible

According to an interviewee, one area of this
range, located approximately 2.5 miles southwest | CONTAMINANTS OF CONCERN:
of the village, was used for weapons qualification Lead

training with M-16 rifles. The firing in this area
was oriented towards the water. It was mentioned | MEDIA OF CONCERN: Soil,

that the area was used once per year, but no Groundwater, Sediment

years were specified. According to several

interviewees, another firing point was located Phases Start End
approximately 1 mile southwest of the village, PA....l 200303 ........ 200311
south of the village landfill. This second areawas | Sl.....ccocoeeie. 200610 ........ 200809
used once yearly for weapons qualification with M-

1, M-14, and M-16 rifles. Firing at this area was RC DATE: 200809

oriented towards the south over the water.
According to two interviewees, a third firing point,
located approximately one-quarter mile west of the
village, was used for the firing of M16 rifles. Firing from this location was oriented towards
the water. Because small arms were utilized in all three of these areas, and their range fans
overlap, the range fans for these three areas were combined into one range. Furthermore,
there was a small arms range located on the shoreline, with firing oriented northwards
towards the bluffs, which was included within the area that comprised the third firing area.
The date of usage was assumed to run from 1961, which marks the first of the interviewees’
entry into the guard, until 1992, the approximate year that munitions were removed from the
village. It should be noted that only the second of the three areas was used as early as
1961. Additionally, the first of the three described firing areas was not used until 1984 and
the third of the three areas was not used until 1969. Although the majority of this range lies
over open water, the portion which lies on land is undeveloped. It was mentioned that brass
was collected after firing at these locations. DoD has never owned or controlled the area
comprising this range and no known munitions response actions have been performed.

CLEANUP STRATEGY

An installation wide Sl and ASR are assigned to this site. No contamination is expected at
this site.
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SITE DESCRIPTION

This transferred range is located approximately
one-half mile west of the Village of Toksook Bay
and comprises approximately 61 acres. Small
arms (M16s) were fired during weapons
gualification training. The firing was oriented
towards the hillside toward the northwest away
from the village due to safety considerations. The
date of usage was assumed to be from 1984 to
1992, based on the date that the interviewee
entered the Guard and the approximate year that
munitions were removed from the area. This
range overlaps with the Nealruk Mountain Training
Area. DoD has never owned or controlled this
land. Although there have been no known
munitions response actions at this range, it was
mentioned that brass was collected after firing.
The area is currently undeveloped.

CLEANUP STRATEGY

TOKSK-006-R-01

TRAINING AREA

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200311
Sl 201410 ........ 201509

RC DATE: 201509

2

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
TOKSK-005-R-01. No contamination is expected at this site.
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SITE DESCRIPTION

This is a transferred range of 854 acres.
According to numerous former National
Guardsmen, weapons qualification occurred at this
range north of the Kinak River, approximately 1
mile northeast of the village of Tuntutuliak.
Personnel fired M-16s from a pond toward the
north into trees. According to the interviewees,
this range was used for 3 years. It was assumed
that it was used from 1980 to 1983, the median of
the range of years that 3 of the 4 interviewees
were active in the National Guard. DoD has never
owned or controlled this land. This area is
currently undeveloped land.

CLEANUP STRATEGY

An installation wide Sl and ASR are assigned to
this site. An RI/FS including the installation of

TUNTU-001-R-01
KINAK RIVER FIRING RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC Score: 5 — Negligible
CONTAMINANTS: Lead

MEDIA OF CONCERN: Sail,
Groundwater

Phases Start End

PA......ccc 200303 ........ 200311
1] I 200610 ........ 200809
RI/FS............ 201210........ 201309
RD..ooovvevn. 201510 ........ 201609
RA(C).......... 201610 ........ 201709

RC DATE: 201709

groundwater monitoring wells will be completed followed by excavation and off-site waste

transportation and disposal.
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TUNTU-002-R-01

TAGAYARAK RIVER FIRING RANGE

SITE DESCRIPTION

This is a transferred range of 857 acres located
southwest of the village of Tuntutuliak. According
to former National Guardsmen, small arms training
was conducted at this range northwest of the old
village site, which was known as the Tagayarak
Site. The ranges here were 25-meter ranges
where M-16s were fired, to the north. One stated
that qualification exercises and zeroing of rifles
were both conducted here. This range was used
between approximately 1986 to 1992; based on a
combination of various interviewees’ recollections
about when this range was used. According to
interviewees, brass was always picked up at this
range. DoD has never owned or controlled this
area. This area is currently undeveloped land but
also includes some open water.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200311
RI/FS............ 201210........ 201309
RD...oovevvn. 201510 ........ 201609
RA(C).......... 201610 ........ 201709

RC DATE: 201709

An installation wide Sl and ASR are assigned to TUNTU-001-R-01. An RI/FS including the
installation of groundwater monitoring wells will be completed followed by excavation and

off-site waste transportation and disposal.
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SITE DESCRIPTION

This transferred rifle range is located
approximately one-half mile east-southeast of the
Village of Tununak and comprises approximately
61 acres. Small arms (M16s) blanks, smokes, and
grenade simulators were fired during maneuvers
from approximately 1958 until 1989. The dates of
usage were assumed to be consistent with the
tenure of the interviewees who recalled use of this
range. DoD has never owned or controlled this
land. Although there have been no known
munitions response actions at this range, it was
mentioned that smoke canisters were collected
after the training exercises. The area is currently
undeveloped land, although it also includes open
water.

CLEANUP STRATEGY

TUNUN-001-R-01

MANEUVER AREA

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 2 - Serious

CONTAMINANTS OF CONCERN:
MEC, Lead

MEDIA OF CONCERN: Saill,
Groundwater, Sediment

Phases Start End
PA.....ccooonn. 200303 ........ 200311
Sl 200610 ........ 200809

RC DATE: 200809

1

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
TUNUN-002-R-01. No contamination is expected at this site.
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TUNUN-002-R-01

WEAPONS QUALIFICATION AREA 1

SITE DESCRIPTION

This transferred rifle range is located
approximately 1.5 miles southwest of the Village of
Tununak and comprises approximately 1,644
acres. Small arms (M1s, M14s, and M16s) were
fired into the water during weapons qualification
training. Firing at this range was oriented to the
south. It was assumed that this range was used
from approximately 1958 to 1992, based on the
entry of the eldest interviewee into the Guard, and
the year in which munitions were removed from
the village. DoD has never owned or controlled
this land. Although there have been no known
munitions response actions at this range, it was
mentioned that brass was collected after firing.

CLEANUP STRATEGY

An installation wide Sl is assigned to other sites.
An ASR is assigned to this site. An RI/FS will be

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater, Sediment

Phases Start End

PA.....oooeee. 200303 ........ 200311
] I 200610 ........ 200809
RI/FS............ 201010........ 201109
RD....oovvven. 201410 ........ 201509
RA(C)........... 201510 ........ 201609

RC DATE: 201609

completed followed by excavation and off-site waste transportation and disposal.
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TUNUN-003-R-01

WEAPONS QUALIFICATION AREA 2

SITE DESCRIPTION

This transferred rifle range is located
approximately 1 mile southwest of the Village of
Tununak and comprises approximately 1,412
acres. Small arms (M16s) were fired in an area to
the north of the village landfill during weapons
qualification training. Firing at this range was
oriented to the south. It was assumed that this
range was used from approximately 1963 to 1992,
based upon the entry of the eldest interviewee into
the Guard and coinciding with the use of the M16
rifle, and the year in which munitions were
removed from the village, 1992. DoD has never
owned or controlled this land. Although there
have been no known munitions response actions
at this range, it was mentioned that brass was
collected after firing. The area is currently
undeveloped land, although it also includes some
open water.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater, Sediment

Phases Start End

PA.....oooeee. 200303 ........ 200311
RI/FS............ 201010........ 201109
RD...oovevvn. 201410 ........ 201509
RA(C).......... 201510 ........ 201609

RC DATE: 201709

An installation wide Sl is assigned other sites. An installation wide ASR is assigned to
TUNUN-002-R-01. An RI/FS including the installation of groundwater monitoring wells will
be completed followed by excavation and off-site waste transportation and disposal.
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SITE DESCRIPTION

This transferred rifle range is located
approximately one-half mile north-northeast of the
Village of Tununak and comprises approximately
147 acres. Small arms (M14s and M16s) were
fired during weapons qualification training firing
into the hillside from the sea ice between
approximately 1959 and 1963. The dates of use
are assumed based on the entry date of the oldest
interviewee into the Guard, as well as the year that
M16s were introduced into service in the
AKARNG, which is when interviewees stated that
weapons qualification was moved to Weapons
Qualification Area 2. DoD has never owned or
controlled this land. Although there have been no
known munitions response actions at this range, it
was mentioned that brass was collected after
firing. Although the area near the firing point is
currently undeveloped and the range is majority
land, a portion of this range lies over open water.

CLEANUP STRATEGY

TUNUN-004-R-01
WEAPONS QUALIFICATION AREA 3

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater, Sediment

Phases Start End

PA.....oooeee. 200303 ........ 200311
RI/FS............ 201010........ 201109
RD...oovevvn. 201410 ........ 201509
RA(C).......... 201510 ........ 201709

RC DATE: 201709

An installation wide Sl is assigned other sites. An installation wide ASR is assigned to
TUNUN-002-R-01. An RI/FS including the installation of groundwater monitoring wells will
be completed followed by excavation and off-site waste transportation and disposal.
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SITE DESCRIPTION

This transferred rifle range is located
approximately 1 mile north of the Village of
Tununak and comprises approximately 3 acres.
Small arms (M14s and M16s) were fired into a
hillside to the east during weapons qualification
training. The dates of usage for this range are
assumed to be from 1958 to 1989, as the type of
training would likely have occurred yearly during
the entire tenure of the interviewee. DoD has
never owned or controlled this land. Although
there have been no known munitions response
actions at this range, it was mentioned that brass
was collected after firing. The area is currently
undeveloped land, although it also includes open
water.

CLEANUP STRATEGY

An installation wide Sl is assigned this site. An
installation wide ASR is assigned to TUNUN-002-

TUNUN-005-R-01
WEAPONS QUALIFICATION AREA 4

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200311
] I 200610 ........ 200809
RI/FS............ 201010........ 201109
RD....oovvven. 201510 ........ 201609
RA(C)........... 201610 ........ 201709

RC DATE: 201709

R-01. An RI/FS including the installation of groundwater monitoring wells will be completed
followed by excavation and off-site waste transportation and disposal.
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UNAKL-001-R-01

UNALAKLEET BLUFFS RANGE

SITE DESCRIPTION

This transferred range of 1,588 acres was located
north of the Village of Unalakleet. According to a
former National Guardsman, training involved
firing small arms from atop the bluffs north of town,
to the west, down toward the ocean. Another
former National Guardsman, stated that the firing
in this area involved the use of blanks. Although
the specific dates of use are unknown, estimated
dates of 1972 to 1992 were based on his
recollection that use of this range began just
before he left the National Guard in 1973, and the
latter date being the year that he left the National
Guard. It should be noted that the live fire that
one interviewee spoke of probably ended before
1988, when he joined the Guard and used blanks
when firing in the area. There have been no
known munitions response actions at the site.
This area is partly undeveloped land owned by the
local Native Corporation and partly open water.
DoD never owned or controlled this range.

CLEANUP STRATEGY

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater, Sediment

Phases Start End
PA.....ccooonn. 200303 ........ 200310
Sl 200610 ........ 200809

RC DATE: 200809

An installation wide Sl and ASR are assigned to this site. No contamination is expected at

this site.

Alaska ARNG - DERP Installation Action Plan
184



WAINW-001-R-01

WAINWRIGHT MANEUVER AREA

SITE DESCRIPTION

This transferred area is part of the Wainwright
Inlet, also known as “The Lagoon”, located
southeast of the village. Maneuvers were
conducted in this area during the winter when the
Lagoon was frozen. According to a National
Guardsman from 1951 to 1984, they used
smokes, flares, and blank ammunition.

CLEANUP STRATEGY

An installation wide Sl is assigned to other sites.
An installation wide ASR is assigned to this site.
No contamination is expected at this site.

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 4 - Low

CONTAMINANTS OF CONCERN:
MEC, Metals

MEDIA OF CONCERN: Soil,
Groundwater, Sediment

Phases Start End
PA.....ccooonn. 200303 ........ 200310
Sl 200610 ........ 200709

RC DATE: 200709
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WAINW-002-R-01

WAINWRIGHT QUALIFICATION RANGE

SITE DESCRIPTION

The firing point for this transferred small arms
range was located on the beach, approximately
three-quarters of a mile south of the village, as it
existed at the time this range was used. The
village has since expanded and now borders the
eastern edge of the site. They fired at silhouette
targets placed approximately 100 to 200 yards
from the firing point. Over the years, they fired in
two different directions from the same firing point.
At times, they fired to the north and at other times
they fired to the west. Although the firing point is
on the beach, the majority of the range is over the
ocean.

CLEANUP STRATEGY

An installation wide Sl is assigned other sites. An
installation wide ASR is assigned to WAINW-001-
R-01. An RI/FS will be completed.

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Sediment

Phases Start End
PA....ccoi. 200303 ........ 200310
RI/FS............ 201210 ........ 201309

RC DATE: 201709
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WAINW-003-R-01

WAINWRIGHT SMALL ARMS RANGE

SITE DESCRIPTION

This transferred range was located across the
channel from the village, just on the other side of
the sand bar. A National Guardsman from 1967
to 1993, stated that in the summer, they would
occasionally cross the channel to the sand bar
where they would fire small arms weapons toward
the south.

CLEANUP STRATEGY

An installation wide Sl is assigned this site. An
installation wide ASR is assigned to WAINW-001-
R-01. No contamination is expected at this site.

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saoil,

Sediment

Phases Start End
PA.....ccooonn. 200303 ........ 200310
Sl 201410 ........ 201509

RC DATE: 201509
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SITE DESCRIPTION

The interviewee stated that he participated in
training with Special Forces approximately five
miles north of Wainwright near a lake. They
trained with explosives using C-4 (Homemade
bombs created in C-ration Cans) to blow up 50-
gallon drums. Guard troops were also shown
foreign automatic weapons and had a chance to
fire them. They fired towards the ocean.

CLEANUP STRATEGY

An installation wide Sl and ASR are assigned to
this site. A MEC Site Characterization and
Removal Assessment will be completed however,
no contamination is expected at this site.

WAINW-004-R-01
WAINWRIGHT SPECIAL FORCES TRAINING AREA

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 4 — Low

CONTAMINANTS OF CONCERN:
MEC, Lead

MEDIA OF CONCERN: Saill,
Groundwater, Sediment

Phases Start End

PA.....oooeee. 200303 ........ 200310
] I 200610 ........ 200709
RI/FS............ 201210........ 201309

RC DATE: 201309
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SITE DESCRIPTION

According to a National Guardsman from 1980 to
1987, and another National Guardsman from 1979
to 1989, M16s were fired on two or three
occasions at this transferred range located just
west of the village. They fired west from the
shoreline out over the ice towards the Bering
Strait. Yet another National Guardsman from
1966 to 1972, stated that the range was also used
during his time in the Guard. He stated that they
used M-14s at this site. Although the specific
dates of use for this range are unknown, estimated
dates of 1966 to 1989 were used based on the
approximate dates that the interviewees were in
the Guard. The DOD never owned this property.
The entire range is located in the Bering Strait and
is State owned. The size of this site has been
estimated at 855 acres. There have been no
known munitions response actions at this site.

CLEANUP STRATEGY

WALES-001-R-01
WALES FIRING RANGE

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Sediment

Phases Start End
PA....ccoi. 200303 ........ 200310
Sl 200610 ........ 200709

RC DATE: 200709

An installation wide Sl is assigned to other sites. An installation wide ASR is assigned to

this site. No contamination is expected at this site.
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WALES-002-R-01

WALES QUALIFICATION RANGE NO. 1

SITE DESCRIPTION

According to a National Guardsman from 1966 to
1972, live firing of M-14s took place annually in
Wales during the winter as part of their weapons
gualification. They fired from an area east of the
village, towards the mountains to the southeast. A
retired guardsman stated that when he was a
child, the Army used this range for .50 Caliber
training on one occasion. The dates of use for this
site are estimated to be between 1966 and 1972
based on one interviewee’s dates of service. This
property is owned by the Bering Straits Native
Corporation and has never been owned or
controlled by DOD. This site is currently
undeveloped. The size of this site has been
estimated at 46 acres. There have been no
known munitions response actions at this site.

CLEANUP STRATEG

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200310
RI/FS............ 201210........ 201309
RD...oovevvn. 201510 ........ 201609
RA(C).......... 201610 ........ 201709

RC DATE: 201709

An installation wide Sl is assigned to other sites. An installation wide ASR is assigned to
WALES-001-R-01. An RI/FS including the installation of groundwater monitoring wells will
be completed followed by excavation and off-site waste transportation and disposal.
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SITE DESCRIPTION

This transferred range was used for qualification
exercises with small arms. According to a
National Guardsman in the 1980s, firing occurred
approximately 1 to 1.5 miles north of the village,
just past the old Army Camp. The firing point was
located on the beachfront and they fired in the
direction of the dunes. Although the dates of use
are unknown, estimated dates of 1980 to 1989
were assumed based on the approximate dates
that he was in the National Guard. This property
is owned by the Bering Straits Native Corporation
and has never been owned or controlled by DOD.
This site is currently undeveloped, with a portion of
the range extending over open water. The size of
this site has been estimated at 10 acres. There
have been no known munitions response actions
at this site.

CLEANUP STRATEGY

WALES-003-R-01
WALES QUALIFICATION RANGE NO. 2

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End

PA.....oooeee. 200303 ........ 200310
] I 200610 ........ 200709
RI/FS............ 201210........ 201309
RD....oovvven. 201510 ........ 201609
RA(C)........... 201610 ........ 201709

RC DATE: 201709

An installation wide Sl is assigned to this site. An installation wide ASR is assigned to
WALES-001-R-01. An RI/FS including the installation of groundwater monitoring wells will
be completed followed by excavation and off-site waste transportation and disposal.
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SITE DESCRIPTION

According to the interviewee, the Guard used this
transferred range to sight in their rifles. He stated
that live firing of rifles occurred near Wales at the
base of the mountain near Village Creek, with the
line of fire directed into the hillside. Although the
specific dates of use are unknown, estimated
dates of 1961 to 1980 were assumed based on
the approximate dates that he was in the National
Guard. This property is owned by the Bering
Straits Native Corporation and has never been
owned or controlled by DOD. This site is currently
undeveloped. The size of this site has been
estimated at 19 acres. There have been no
known munitions response actions at this site.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An
installation wide ASR is assigned to WALES-001-
R-01. An RI/FS including the installation of
groundwater monitoring wells will be completed

WALES-004-R-01

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Lead

MEDIA OF CONCERN: Saill,
Groundwater, Surface Water

Phases Start End

PA.....oooeee. 200303 ........ 200310
] I 200610 ........ 200709
RI/FS............ 201210........ 201309
RD....oovvven. 201510 ........ 201609
RA(C)........... 201610 ........ 201709

RC DATE: 201709

WALES RIFLE RANGE

STATUS

followed by excavation and off-site waste transportation and disposal.
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WRNGL-001-R-01
WRANGELL MANEUVER AREA

SITE DESCRIPTION

This transferred area, south of the village and

approximately 9 miles southeast of the Armory, REGULATORY DRIVER: CERCLA
was used extensively for maneuvers, including o
“hide and seek” type training within the trees, in RAC SCORE: 5 — Negligible

which the troops divided into teams and one team
would try and take a position from the other team. | CONTAMINANTS OF CONCERN:
They used blanks and training occurred in an area | Metals

that extended from an unnamed road up to a
bridge. Based on information provided by the MEDIA OF CONCERN: Sail,
interviewee, it is assumed that this area was used Groundwater

from 1980 to 1989. There have been no known

munitions response actions at the site. This siteis | Phases Start End
currently undeveloped. The size of this site has PA...c 200303 ........ 200310
been estimated at 113 acres. ) I 200610 ........ 200709

RC DATE: 200709

CLEANUP STRATEGY

An installation wide Sl is assigned to other sites.
An installation wide ASR is assigned to this site. No contamination is expected at this site.
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WRNGL-002-R-01

WRANGELL TRAINING AREA A

SITE DESCRIPTION

This transferred site, located east of the village
and the National Guard Armory, and west of the
community rifle range, was used by the National
Guard for training with smokes and hand grenade
simulators. According to the interviewee, this
range was used during the 1980s. Based on
information provided by the interviewee, the dates
of use were assumed to be from 1980 to 1989.
There have been no known munitions response
have taken place at the site. The DOD has never
owned or controlled this currently undeveloped
property. The size of this site has been estimated
at 40 acres.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An
installation wide ASR is assigned to WRNGL-001-
R-01. No contamination is expected at this site.

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 4 - Low

CONTAMINANTS OF CONCERN:
MEC

MEDIA OF CONCERN: Saoil,

Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200310
Sl 200610 ........ 200709

RC DATE: 200709

Alaska ARNG - DERP Installation Action Plan
194



SITE DESCRIPTION

This transferred area, approximately 9 miles
southeast of the Armory, was located along the
road behind Pats Creek, southeast of Wrangell,
along the ridgeline. The National Guard used this
area for training and patrolling exercises. The
interviewee stated that the range was used from
the mid-1980s to the early 1990s and only blanks
were fired. Based on the interviewee’s statement,
dates of usage are estimated to be from 1985 to
1993. There have been no known munitions
response actions at the site. The DOD has never
owned or controlled this currently undeveloped
property. The size of this site has been estimated
at 26 acres.

CLEANUP STRATEGY

An installation wide Sl is assigned to this site. An

WRNGL-003-R-01
WRANGELL TRAINING AREA B

STATUS

REGULATORY DRIVER: CERCLA
RAC SCORE: 5 — Negligible

CONTAMINANTS OF CONCERN:
Metals

MEDIA OF CONCERN: Saill,
Groundwater

Phases Start End
PA.....ccooonn. 200303 ........ 200310
Sl 200610 ........ 200709

RC DATE: 200709

installation wide ASR is assigned to WRNGL-001-R-01. No contamination is expected at

this site.
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MMRP Schedule

Initiation of MMRP: 2003
Past Phase Completion Milestones

2003
* PA completed

Projected Record of Decision/Decision Documents Approval Dates: unknown
Projected Construction Completion: 2017
Schedule for Five Year Reviews: unknown

Estimated Completion Date of MMRP including LTM: 2047
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Alaska Army National Guard MMRP Schedule
(Based on current funding constraints)

AEDB-R # PHASE FYO7 FYO8 FYO09 FY10 FY11 FY12 FY13 FY14 FY15+

AKCHK-001-R-01 |SI
AKCHK-002-R-01 |RI/FS

RD 201609

RA(C) 201709
AKCHK-003-R-01 |SI

RI/FS

RD 201609

RA(C) 201709
ALAKA-001-R-01 |SI
ALAKA-002-R-01 |SI 201609
ALAKA-003-R-01 |SI 201609
ALAKA-004-R-01 |SI 201609
ALAKA-005-R-01 |SI 201609
ALAKA-006-R-01 |SI 201609
ALAKA-007-R-01 |SI 201609
ALAKA-008-R-01 |SI 201609
ALAKA-009-R-01 |SI
ATMAU-001-R-01 |SI

RI/FS

RD 201609

RA(C) 201709
ATMAU-002-R-01 |SI
BRVGM-001-R-01 |SI
BRVGM-002-R-01 |SI 201609
CHEFR-001-R-01 |SI 201609
CHEFR-002-R-01 |SI 201609
CHEFR-003-R-01 |SI 201609
CHEFR-004-R-01 |RIFS

RD 201609

RA(C) 201709
CHEFR-005-R-01 |SI

RI/FS

RD 201609

RA(C) 201709
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Alaska Army National Guard MMRP Schedule
(Based on current funding constraints)

AEDB-R # PHASE FYO7 FYO8 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

CHEFR-006-R-01 |SI 201609
CHEFR-007-R-01_|SI
CHEVK-001-R-01 |SI
RI/FS
RD 201609
RA(C) 201709
CHEVK-002-R-01 |SI
CHEVK-003-R-01 |RIFS
RD 201609
RA(C) 201709
EEKSA-001-R-01 |SI 201609
EEKSA-002-R-01_|SI 201609
EEKSA-003-R-01_|SI 201609
EEKSA-004-R-01 |SI
EEKSA-005-R-01 |RIFS
RD 201609
RA(C) 201709
EEKSA-006-R-01 |SI
RI/FS
RD 201609
RA(C) 201709
ELIMA-001-R-01 _|SI 201609
ELIMA-002-R-01 _|SI 201609
ELIMA-003-R-01 _|SI
ELIMA-004-R-01 _|SI
EMMNK-001-R-01 |RI/FS
EMMNK-002-R-01 |SI 201609
EMMNK-003-R-01 |SI 201609
EMMNK-004-R-01 |SI 201609
EMMNK-005-R-01 |SI
RI/FS
RD 201609
RA(C) 201709
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Alaska Army National Guard MMRP Schedule
(Based on current funding constraints)

AEDB-R # PHASE FYO7 FYO8 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

EMMNK-006-R-01 |RI/FS
EMMNK-007-R-01 |RI/FS
EMMNK-008-R-01 |SI
GMBLL-001-R-01 |SI
GMBLL-002-R-01 |SI 201609
GMBLL-003-R-01 |RIFFS
RD 201609
RA(C) 201709
GMBLL-004-R-01 |RIFS
RD 201609
RA(C) 201709
GMBLL-005-R-01 |RIFS
RD 201609
RA(C) 201709
GMBLL-006-R-01 |RIFS
RD 201609
RA(C) 201709
LTM 204709
GMBLL-007-R-01 |SI
GOODN-001-R-01 |SI 201609
GOODN-002-R-01 |SI
GOODN-003-R-01 |RIFS
GOODN-004-R-01 |RIFS
GOODN-005-R-01 |RI/FS
RD 201609
RA(C) 201709
GOODN-006-R-01 |RI/FS
RD 201609
RA(C) 201709
GOODN-007-R-01 |SI
RI/FS
RD 201609
RA(C) 201709
HOONA-001-R-01 |SI
RI/FS
RD 201609
RA(C) 201709
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Alaska Army National Guard MMRP Schedule
(Based on current funding constraints)

AEDB-R # PHASE FYO7 FYO8 FYO09 FY10 FY11 FY12 FY13 FY14 FY15+

HOONA-002-R-01 |SI

RI/FS

RD 201609

RA(C) 201709
HOOPR-001-R-01 |RI/FS

RD 201609

RA(C) 201709
HOOPR-002-R-01 |SI
HOOPR-003-R-01 |RIFS

RD 201609

RA(C) 201709
HOOPR-004-R-01 |RIFS

RD 201609

RA(C) 201709
HOOPR-005-R-01 |RI/FS

RD 201609

RA(C) 201709
HOOPR-006-R-01 |SI 201609
HOOPR-007-R-01 |SI
KIANA-001-R-01 |SI

RI/FS

RD 201609

RA(C) 201709
KIANA-002-R-01 _|SI

RI/FS

RD 201609

RA(C) 201709
KIPNK-001-R-01  |RIFS

RD 201609

RA(C) 201709
KIPNK-002-R-01 _|SI 201609
KIPNK-003-R-01 _|SI 201609
KIPNK-004-R-01 |SI

RI/FS

RD 201609

RA(C) 201709
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Alaska Army National Guard MMRP Schedule
(Based on current funding constraints)

AEDB-R # PHASE FYO7 FYO8 FYO09 FY10 FY11 FY12 FY13 FY14 FY15+

KIPNK-005-R-01 |SI
KNGIG-001-R-01 |RIFS
RD 201609
RA(C) 201709
LTM 204709
KNGIG-002-R-01 |RIFS
RD 201609
RA(C) 201709
KNGIG-003-R-01 |SI
RI/FS
RD 201609
RA(C) 201709
KNGIG-004-R-01_|SI
KOTLK-001-R-01 |RIFS
RD 201609
RA(C) 201709
KOTLK-002-R-01 |RIIFS
RD 201609
RA(C) 201709
LTM 204709
KOTLK-003-R-01 |RIFS
RD 201609
RA(C) 201709
KOTLK-004-R-01 |SI
RI/FS
KOTLK-005-R-01 |SI 201609
KOTLK-006-R-01 |SI
KSGLK-001-R-01 |SI
RI/FS
RD 201609
RA(C) 201709
KWETH-001-R-01 |RI/FS
RD 201609
RA(C) 201709
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Alaska Army National Guard MMRP Schedule
(Based on current funding constraints)

AEDB-R # PHASE FYO7 FYO8 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

KWETH-002-R-01 |SI 201609
KWETH-003-R-01 |SI 201609
KWETH-004-R-01 |SI
KWETH-005-R-01 |SI
LTLDI-001-R-01 _|SI
MKRYK-001-R-01 |SI
MTNVL-001-R-01 |SI
MTNVL-002-R-01 |SI 201609
MTNVL-003-R-01 |SI
NAPAK-001-R-01 |SI
RI/FS
RD 201609
RA(C) 201709
NAPAK-002-R-01 |SI 201609
NAPAK-003-R-01 |SI 201609
NAPAK-004-R-01 |SI 201609
NAPAK-005-R-01 |SI
NAPAS-001-R-01 |SI
NAPAS-002-R-01 |SI
NIGHT-001-R-01 |SI 201609
NIGHT-002-R-01 _|SI 201609
NIGHT-003-R-01 _|SI
NIGHT-004-R-01 |RIFS
RD 201609
RA(C) 201709
NIGHT-005-R-01 _|SI
RI/FS
RD 201609
RA(C) 201709
NOATK-001-R-01 |SI
NOATK-002-R-01 |RIFS
RD 201609
RA(C) 201709
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Alaska Army National Guard MMRP Schedule
(Based on current funding constraints)

AEDB-R # PHASE FYO7 FYO8 FYO09 FY10 FY11 FY12 FY13 FY14 FY15+

NOATK-003-R-01 |SI
RI/FS
RD 201609
RA(C) 201709
NOORV-001-R-01 |SI
NOORV-002-R-01 |SI
NULTO-001-R-01 |SI
RI/FS
RD 201609
RA(C) 201709
NULTO-002-R-01 |SI
NUNAP-001-R-01 |SI
NUNAP-002-R-01 |SI 201609
PTBRW-001-R-01 |SI
PTBRW-002-R-01 |SI
PTBRW-003-R-01 |SI 201609
PTHOP-001-R-01 |SI
PTHOP-002-R-01 |SI
PTHOP-003-R-01 |SI 201609
SAVOO-001-R-01 |SI 201609
SAVOO-002-R-01_|SI 201609
SAVOO-003-R-01 |SI
SAVOO-004-R-01 |RIFS
RD 201609
RA(C) 201709
SAVOO-005-R-01 |RIFS
RD 201609
RA(C) 201709
SAVOO-006-R-01 |SI 201609
SCAMM-001-R-01 |SI
SCAMM-002-R-01 |SI
SCAMM-003-R-01 |RIFS
RD 201609
RA(C) 201709
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Alaska Army National Guard MMRP Schedule
(Based on current funding constraints)

AEDB-R # PHASE FYO7 FYO8 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

SCAMM-004-R-01 |RI/FS
RD 201609
RA(C) 201709
SCAMM-005-R-01 |SI
SHAKT-001-R-01 |SI
SHAKT-002-R-01 |SI 201609
SHISH-001-R-01__|SI
SHISH-002-R-01 _ |RIFS
SHISH-003-R-01__|SI
SHISH-004-R-01 _ |RIFS
SHISH-005-R-01__|SI 201609
SHISH-006-R-01__|SI 201609
SHUNG-001-R-01 |SI
SHUNG-002-R-01 |SI
SHUNG-003-R-01 |RIFS
RD
RA(C)
SHUNG-004-R-01 |SI
RI/FS
RD 201609
RA(C) 201709
STEBN-001-R-01 |SI
RI/FS
RD 201609
RA(C) 201709
STEBN-002-R-01 |RIFS
RD 201609
RA(C) 201709
LTM 204709
STMCH-001-R-01 |SI
STMRY-001-R-01 |SI 201609
STMRY-002-R-01 |SI
RI/FS
RD 201609
RA(C) 201709
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Alaska Army National Guard MMRP Schedule
(Based on current funding constraints)

AEDB-R # PHASE FYO7 FYO8 FYO09 FY10 FY11 FY12 FY13 FY14 FY15+

STMRY-003-R-01 |SI

RI/FS

RD 201609

RA(C) 201709

LTM 204709
TELLR-001-R-01 |SI 201609
TELLR-002-R-01 |SI

RI/FS
TELLR-003-R-01 |SI

RI/FS

RD 201609

RA(C) 201709
TOGIA-001-R-01 |SI

RI/FS

RD 201609

RA(C) 201709
TOKSK-001-R-01 |SI 201609
TOKSK-002-R-01 |SI 201609
TOKSK-003-R-01 |SI 201609
TOKSK-004-R-01 |SI 201609
TOKSK-005-R-01 |SI
TOKSK-006-R-01 |SI 201609
TUNTU-001-R-01 |SI

RI/FS

RD 201609

RA(C) 201709
TUNTU-002-R-01 |RI/FS

RD 201609

RA(C) 201709
TUNUN-001-R-01 |SI
TUNUN-002-R-01 |SI

RI/FS

RD 201609

RA(C) 201709
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Alaska Army National Guard MMRP Schedule
(Based on current funding constraints)

AEDB-R # PHASE FYO7 FYO8 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

TUNUN-003-R-01

RI/FS

RD

201609

RA(C)

201709

TUNUN-004-R-01

RI/FS

RD

201609

RA(C)

201709

TUNUN-005-R-01

Sl

RI/FS

RD

201609

RA(C)

201709

UNAKL-001-R-01

Sl

WAINW-001-R-01

Sl

WAINW-002-R-01

RI/FS

WAINW-003-R-01

Sl

201609

WAINW-004-R-01

Sl

RI/FS

WALES-001-R-01

Sl

WALES-002-R-01

RI/FS

RD

201609

RA(C)

201709

WALES-003-R-01

Sl

RI/FS

RD

201609

RA(C)

201709

WALES-004-R-01

Sl

RI/FS

RD

201609

RA(C)

201709

WRNGL-001-R-01

Sl

WRNGL-002-R-01

Sl

WRNGL-003-R-01

Sl

YUKON-001-R-01

Sl
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MMRP Costs

Prior Years Funds

Total Funding up to FY04: $0K

FYO05

Site Information Expenditures FY Total
$OK

Total Prior Year Funds: $0K

Current Year (FY06) Requirements

Site Information Requirements FY Total
$OK

Total Future Requirements: $212,991K

Total MMR Program Cost (from inception to completion of the Installation Restoration
Program (IRP)): $212,991K
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Community Involvement

None of the MMRP sites have reached the S| phase. At the start of the RI community
interest for the formation of a RAB will be solicited.
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